
1

Start Date End Date Agency Name On Street Project Name Funded
2018-12-03 2019-03-04 ATT 510 5TH AVE S SEATTLE, WA FALSE
2019-01-06 2019-01-20 ATT 16TH AVE DTSEA_015 TRUE
2019-01-20 2019-02-03 ATT 3RD AVE W DTSEA_040 TRUE
2019-01-20 2019-02-03 ATT WESTERN AVE DTSEA_086 TRUE
2019-01-27 2019-02-10 ATT REPUBLICAN ST DTSEA_025 TRUE
2019-01-27 2019-02-10 ATT SENECA ST DTSEA_021 TRUE
2019-01-27 2019-02-10 ATT CHERRY ST DTSEA_019 TRUE
2019-01-31 2019-02-14 ATT THOMAS ST DTSEA_062 TRUE
2019-02-05 2019-02-19 ATT 1ST AVE N DTSEA_081 TRUE
2019-02-05 2019-02-19 ATT 6TH AVE N DTSEA_080 TRUE
2019-02-05 2019-02-19 ATT DEXTER AVE N DTSEA_087 TRUE
2019-02-05 2019-02-19 ATT DEXTER AVE N DTSEA_074 TRUE
2019-02-05 2019-02-19 ATT BOYLSTON AVE E DTSEA_046 TRUE
2019-02-08 2019-02-20 ATT 2ND AVE DTSEA_075 TRUE
2019-02-14 2019-02-28 ATT BOREN AVE DTSEA_031 TRUE
2019-03-11 2019-03-25 ATT 5TH AVE DTSEA_013 TRUE
2019-03-14 2019-03-28 ATT E PINE ST DTSEA_053 TRUE
2019-04-08 2019-06-07 ATT AT&T 3RD & 4TH ALLEY & UNION FALSE
2019-04-29 2019-05-13 ATT 3RD AVE DTSEA_091 TRUE
2019-05-09 2019-05-23 ATT 5TH AVE DTSEA_001 TRUE
2019-05-09 2019-05-23 ATT MARION ST DTSEA_008 TRUE
2019-06-16 2019-06-30 ATT E JEFFERSON ST DTSEA_059 TRUE
2019-06-16 2019-06-30 ATT 1ST AVE DTSEA_096 TRUE
2019-06-16 2019-06-30 ATT HARVARD AVE DTSEA_052 TRUE
2019-06-18 2019-07-02 ATT 1ST AVE S DTSEA_011 TRUE
2019-06-18 2019-07-02 ATT JAMES ST DTSEA_023 TRUE
2019-06-18 2019-07-02 ATT 4TH AVE S DTSEA_035 TRUE
2019-06-18 2019-07-02 ATT WESTERN AVE DTSEA_082 TRUE
2019-06-18 2019-07-02 ATT 3RD AVE S DTSEA_026 TRUE
2019-06-18 2019-07-02 ATT 1ST AVE S DTSEA_020 TRUE
2019-08-03 2019-08-17 ATT MADISON ST DTSEA_047 TRUE
2019-08-03 2019-08-17 ATT 1ST AVE DTSEA_078 TRUE
2019-08-03 2019-08-17 ATT LENORA ST DTSEA_099 TRUE
2019-08-03 2019-08-17 ATT SPRING ST DTSEA_003 TRUE
2019-08-03 2019-08-17 ATT DENNY WAY DTSEA_065 TRUE
2019-08-03 2019-08-17 ATT 1ST AVE DTSEA_066 TRUE
2019-08-03 2019-08-17 ATT WESTLAKE AVE N DTSEA_068 TRUE
2019-08-03 2019-08-17 ATT MADISON ST DTSEA_051 TRUE
2019-08-03 2019-08-17 ATT LENORA ST DTSEA_095 TRUE
2019-08-03 2019-08-17 ATT WALL ST DTSEA_070 TRUE
2019-08-03 2019-08-17 ATT YESLER WAY DTSEA_038 TRUE
2019-08-03 2019-08-17 ATT 5TH AVE DTSEA_043 TRUE
2019-08-03 2019-08-17 ATT SENECA ST DTSEA_009 TRUE
2019-08-03 2019-08-17 ATT UNIVERSITY ST DTSEA_029 TRUE
2019-08-03 2019-08-17 ATT STEWART ST DTSEA_090 TRUE
2019-08-03 2019-08-17 ATT BOREN AVE DTSEA_044 TRUE
2019-08-03 2019-08-17 ATT 4TH AVE DTSEA_034 TRUE
2019-08-03 2019-08-17 ATT 1ST AVE DTSEA_007 TRUE
2019-08-03 2019-08-17 ATT PIKE ST DTSEA_036 TRUE
2019-08-12 2019-10-04 ATT G&L - AT&T - 1ST AND UNION FALSE
2019-08-17 2019-08-31 ATT SPRING ST DTSEA_039 TRUE
2019-08-17 2019-08-31 ATT SPRING ST DTSEA_085 TRUE
2019-08-17 2019-08-31 ATT E MADISON ST DTSEA_058 TRUE
2019-08-17 2019-08-31 ATT UNIVERSITY ST DTSEA_014 TRUE
2019-08-17 2019-08-31 ATT 4TH AVE DTSEA_083 TRUE
2019-09-22 2019-10-06 ATT ALASKAN WAY DTSEA_072 TRUE
2019-09-22 2019-10-06 ATT 2ND AVE DTSEA_067 TRUE
2019-09-22 2019-10-06 ATT 7TH AVE DTSEA_016 TRUE
2019-09-22 2019-10-06 ATT W DENNY WAY DTSEA_002 TRUE
2019-09-22 2019-10-06 ATT THOMAS ST DTSEA_004 TRUE
2019-09-22 2019-10-06 ATT 9TH AVE DTSEA_032 TRUE
2019-09-22 2019-10-06 ATT 9TH AVE DTSEA_077 TRUE
2019-09-22 2019-10-06 ATT 2ND AVE DTSEA_024 TRUE
2019-09-22 2019-10-06 ATT 8TH AVE DTSEA_033 TRUE
2019-09-22 2019-10-06 ATT SPRING ST DTSEA_073 TRUE
2019-09-22 2019-10-06 ATT MADISON ST DTSEA_028 TRUE
2019-09-22 2019-10-06 ATT MERCER ST DTSEA_097 TRUE
2019-10-05 2019-10-19 ATT 6TH AVE DTSEA_069 TRUE
2019-10-05 2019-10-19 ATT LENORA ST DTSEA_079 TRUE
2019-10-05 2019-10-19 ATT 1ST AVE N DTSEA_063 TRUE
2018-12-04 2019-03-04 Century Link CRAWFORD PL Remo Pole @ 1718 Bellevue Ave FALSE
2019-02-01 2019-06-29 Century Link Aerial - Alaskan Way Demolition - Aerial Temporary Relocation FALSE
2016-03-01 2019-05-30 Comcast 2ND AVE 821 2nd Ave (JT131683) TRUE
2018-01-27 2019-07-31 Comcast COMCAST - FIBER SPLICE - 247075 TRUE
2018-04-09 2019-07-31 Comcast COMCAST - MADISON PUB - JOB# 243812 TRUE
2018-05-07 2019-01-31 Comcast OLIVE WAY COMCAST - 1700 7TH AVE - 161075 FALSE
2018-05-12 2019-04-30 Comcast VIRGINIA ST COMCAST - 199561 - STEWART PRO  BLOCK 15 FALSE
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2018-05-21 2019-01-31 Comcast E JEFFERSON ST,E REMINGTON CT COMCAST - 1315 E JEFFERSON ST - 273580 FALSE
2018-05-21 2019-03-30 Comcast PINE ST COMCAST - 204899 - UNION BLOCK 19 FALSE
2018-06-04 2019-01-31 Comcast BROADWAY,E SPRUCE ST COMCAST - 160 BROADWAY - 273579 FALSE
2018-06-09 2019-04-30 Comcast CHERRY ST,JAMES ST COMCAST - 197670 - CB 17,18, 22, 23 FALSE
2018-06-25 2019-04-26 Comcast NAGLE PL,E HOWELL ST HORIZON - 276032 - 1812 BROADWAY APARTMENTS FALSE
2018-07-02 2019-04-30 Comcast COMCAST - 273964 - 207 NODES - SEG 6 FALSE
2018-07-09 2019-06-29 Comcast S JACKSON ST COMCAST - 273964 - 207 NODES - SEG 1 ROUTE 2 FALSE
2018-07-09 2019-03-30 Comcast BLANCHARD ST COMCAST - 202163 - BLANCHARD ST (NON-DUCT) FALSE
2018-07-16 2019-05-30 Comcast S JACKSON ST,12TH AVE S COMCAST - 273964 - 207 NODES - SEG 1 ROUTE 3 FALSE
2018-07-16 2019-05-30 Comcast E YESLER WAY,BOREN AVE COMCAST - 273964 - 207 NODES - SEG 2 FALSE
2018-07-17 2019-04-30 Comcast EASTLAKE AVE E,E NELSON PL Lake Union NW292504E FALSE
2018-07-20 2019-12-21 Comcast 22ND AVE,E MADISON ST,E PIKE ST,E UNION ST,19TH AVE,20TH AVE,E PINE ST,17TH AVE,E OLIVE ST,21ST AVE,18TH AVE 273582 MP203 FALSE
2018-07-23 2019-05-30 Comcast 13TH AVE COMCAST - 273964 - 207 NODES - SEG 3 FALSE
2018-08-06 2019-04-15 Comcast E ALDER ST,12TH AVE,E SPRUCE ST,14TH AVE COMCAST - 1108 E SPRUCE ST - 273580 FALSE
2018-08-06 2019-12-21 Comcast S JACKSON ST,12TH AVE S,S KING ST COMCAST - 273963 - 206 NODES - SEG 1 FALSE
2018-08-06 2019-12-21 Comcast S WELLER ST COMCAST - 273963 - 206 NODES - SEG 9 FALSE
2018-08-13 2019-12-21 Comcast S WELLER ST COMCAST - 273963 - 206 NODES - SEG 7 FALSE
2018-08-27 2019-03-31 Comcast COMCAST - TRANSPORT FOR CORE BLOCKS - 277909 FALSE
2018-09-06 2019-12-21 Comcast S MAIN ST COMCAST - 273964 - 207 NODES - SEG 10 FALSE
2018-09-17 2020-07-28 Comcast 13TH AVE COMCAST - 275099 - 210 NODES - SEG 2 FALSE
2018-09-24 2020-07-28 Comcast 12TH AVE Trench - COMCAST - 275099 - 210 NODES - SEG 3 FALSE
2018-09-24 2020-07-28 Comcast 12TH AVE Trench - COMCAST - 275099 - 210 NODES - SEG 1 FALSE
2018-10-01 2020-07-28 Comcast E COLUMBIA ST Trench - COMCAST - 275099 - 210 NODES - SEG 4 FALSE
2018-10-08 2019-12-21 Comcast 12TH AVE COMCAST - 273964 - 207 NODES - SEG 7 FALSE
2018-11-05 2019-05-31 Comcast PIKE ST Trench - COMCAST - JT204894 - UNION BLOCK 12 FALSE
2018-11-05 2019-07-31 Comcast COMCAST - 109 PINE ST - 247075 FALSE
2018-11-12 2019-05-31 Comcast OLIVE WAY COMCAST - 700 OLIVE WAY - 278893 TRUE
2018-12-03 2020-07-28 Comcast E UNION ST Trench - COMCAST - 275099 - 210 NODES - SEG 6 FALSE
2018-12-10 2019-03-15 Comcast THOMAS ST COMCAST - 295782 - KEY ARENA DEMO - SOUTH FALSE
2018-12-20 2019-06-30 Comcast COMCAST - ER DT006 BAD VAULT - 287594 TRUE
2019-01-01 2019-04-30 Comcast WESTERN AVE JT220077 - 1201 WESTERN AVE FALSE
2019-01-01 2019-04-30 Comcast WESTERN AVE JT220080 - 51 UNIVERSITY FALSE
2019-01-01 2019-04-30 Comcast THE VIRGINIAN APTS (JT#214155) FALSE
2019-01-07 2019-02-28 Comcast COLUMBIA ST ON RP,POST AVE COMCAST - COLUMBIA RELO - 255516 FALSE
2019-01-07 2019-02-08 Comcast COMCAST - 282918 - TICKETMASTER FALSE
2019-01-07 2019-04-05 Comcast CABLECOM - 290417 - RPS INC FALSE
2019-01-07 2019-02-23 Comcast HOWELL ST COMCAST - HOWELL & BOREN DIG AND REPAIR - 305054 TRUE
2019-01-14 2019-01-31 Comcast PINE ST,9TH AVE COMCAST - 220643 - NEW CONVENTION CENTER FALSE
2019-01-21 2019-04-22 Comcast 281769-SE98XC113 FALSE
2019-01-29 2019-02-26 Comcast S JACKSON ST,S MAIN ST,S WASHINGTON ST,YESLER WAY 605 1ST AVE-STE 300-LAB CONNECT LLC (JT#277385) TRUE
2019-02-01 2019-05-01 Comcast COMCAST - CENTRAL DISTRICT-273580312 11TH AVE FALSE
2019-02-01 2019-03-02 Comcast COMCAST - 199564 - STEW 19-20 FALSE
2019-02-08 2019-04-27 Comcast COMCAST - 801 BROADWAY - 287762 TRUE
2019-02-11 2019-08-16 Comcast COMCAST - 295782 - KEY ARENA DEMO - NORTH FALSE
2019-02-11 2019-03-11 Comcast COMCAST - SOUND MENTAL HEALTH - 272368 TRUE
2019-02-11 2019-04-13 Comcast UNION ST CABLECOM - 270281 - RAINIER SQ TOWER TRUE
2019-02-18 2019-04-17 Comcast COMCAST - QA21A NEW NODE QA95 - 286680 TRUE
2019-02-25 2019-04-15 Comcast COMCAST - SENSA SALON - 297665 TRUE
2019-02-25 2019-03-25 Comcast COMCAST - MATHNASIUM - 303042 TRUE
2019-02-26 2019-03-09 Comcast S WELLER ST COMCAST - 273964 - 207 NODES - SEG 12 FALSE
2019-02-26 2019-03-09 Comcast 1ST AVE N,JOHN ST SEATTLE HOCKEY PARTNERS (JT# 306650) TRUE
2019-02-28 2019-03-20 Comcast 206634.1_TC FALSE
2019-03-01 2019-03-22 Comcast 281734-SE63XC300 FALSE
2019-03-05 2019-04-27 Comcast PINE ST COMCAST - BLOCK 2 - 284729 TRUE
2019-03-06 2019-03-15 Comcast 281763-SE74XB889 FALSE
2019-03-11 2019-03-22 Comcast COMCAST - QA23C NEW NODE QA71 - 276631 TRUE
2019-03-11 2019-03-31 Comcast COMCAST - SE80XC030 - 299758 TRUE
2019-03-11 2019-04-11 Comcast COMCAST - DT06A NEW NODE DT98 - 293398 TRUE
2019-03-18 2019-04-15 Comcast COMCAST - DT04A NEW NODE DT82 - 265856 TRUE
2019-03-25 2019-05-24 Comcast CABLECOM - 304937 - 1414 ALASKAN WAY FALSE
2019-03-26 2019-03-26 Comcast S KING ST GENEX SERVICES INC._EPL_401 2ND AVE S TRUE
2019-03-26 2019-03-27 Comcast 1505 5TH AVE (JT# 294656) TRUE
2019-04-01 2019-04-10 Comcast COMCAST - DT05C NEW NODE DT90 - 276531 TRUE
2019-04-02 2019-07-31 Comcast COMCAST - SEATTLE SHIRT CO - 299317 TRUE
2019-04-08 2019-05-10 Comcast CABLECOM - 287044 - 2301 5TH AVE FALSE
2019-04-08 2019-09-17 Comcast CABLECOM - 305163 - FE 925 SENECA FALSE
2019-04-08 2019-05-08 Comcast COMCAST - MP38P02 PS CAN KNOCKED OVER - 309444 TRUE
2019-04-09 2019-04-09 Comcast 81 VINE ST-DEF CON COMMUNICATION(JT#308255) TRUE
2019-04-15 2019-06-15 Comcast COMCAST - DT04: 919 STEWART ST 98101 - 305424 TRUE
2019-04-15 2019-04-25 Comcast COMCAST - MP35C NEW NODE MP169 - 300865 TRUE
2019-04-15 2019-09-28 Comcast COMCAST - 273964 - 207 NODES - SEG 13 FALSE
2019-04-29 2019-06-30 Comcast COMCAST - QUEEN ANNE AVE N - 303150 TRUE
2019-04-29 2019-05-29 Comcast COMCAST - 600 PINE ST - 204899 TRUE
2019-05-06 2019-06-06 Comcast COMCAST - GF THE EMERALD - 296632 TRUE
2019-05-06 2019-07-05 Comcast HORIZON - 312056 - MARTEN LAW FALSE
2019-05-06 2019-06-06 Comcast COMCAST - QA02C NEW NODE QA70 - 276545 TRUE
2019-08-12 2019-11-15 Comcast CABLECOM - 287061 - 201 TERRY AVE FALSE
2019-09-16 2019-10-18 Comcast CABLECOM - 308013 - PB 511 BOREN FALSE
2018-04-19 2019-04-19 Crown Castle 3RD AVE TMOSE-264 TRUE
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2018-04-19 2019-04-19 Crown Castle PIKE ST,PIKE PL TMOSE-278-283 TRUE
2018-06-30 2019-02-28 Crown Castle 1ST AVE S American Life Fiber construction TRUE
2018-12-17 2019-01-18 Crown Castle 15TH AVE E TMOSE-068-069-222 TRUE
2018-12-24 2019-01-25 Crown Castle 10TH AVE,E UNION ST TMOSE-147 TRUE
2018-12-24 2019-01-25 Crown Castle 15TH AVE,E UNION ST TMOSE-148-149 TRUE
2018-12-31 2019-01-25 Crown Castle E THOMAS ST,12TH AVE E,10TH AVE E TMOSE-144 TRUE
2018-12-31 2019-01-25 Crown Castle 15TH AVE TMOSE-030 TRUE
2018-12-31 2019-02-01 Crown Castle BOYLSTON AVE,E HOWELL ST TMOSE-020 TRUE
2018-12-31 2019-01-25 Crown Castle BOYLSTON AVE,E UNION ST TMOSE-216 (AERIAL) TRUE
2019-01-06 2019-02-06 Crown Castle UNIVERSITY ST,4TH AVE,UNION ST TMOSE-018 TRUE
2019-01-07 2019-02-06 Crown Castle W MERCER ST TMOSE-038 TRUE
2019-01-07 2019-02-08 Crown Castle UNIVERSITY ST,WESTERN AVE TMOSE-017-052 TRUE
2019-01-07 2019-02-08 Crown Castle MADISON ST TMOSE-269 TRUE
2019-01-07 2019-01-25 Crown Castle 12TH AVE TMOSE-191-224 TRUE
2019-01-07 2019-01-25 Crown Castle 18TH AVE,E JEFFERSON ST,16TH AVE TMOSE-031-151 TRUE
2019-01-07 2019-01-27 Crown Castle SPR-WW-011 TRUE
2019-01-14 2019-02-13 Crown Castle SENECA ST,BOREN AVE TMOSE-026 TRUE
2019-01-14 2019-02-22 Crown Castle S JACKSON ST,S KING ST,16TH AVE S TMOSE-289 TRUE
2019-01-14 2019-02-22 Crown Castle S JACKSON ST TMOSE-291 TRUE
2019-01-14 2019-02-15 Crown Castle MADISON ST SPRSE-268 TRUE
2019-01-21 2019-02-20 Crown Castle TERRY AVE,MARION ST TMOSE-197-211 TRUE
2019-01-28 2019-02-27 Crown Castle SUMMIT AVE TMOSE-216 (UG) TRUE
2019-01-28 2019-02-27 Crown Castle COLUMBIA ST,MINOR AVE TMOSE-210 TRUE
2019-01-28 2019-02-22 Crown Castle E YESLER WAY TMOSE-290 TRUE
2019-01-28 2019-02-22 Crown Castle EASTLAKE AVE E,ALOHA ST TMOSE-034 Aerial TRUE
2019-01-28 2019-02-15 Crown Castle W MERCER ST SPRSE-178 TRUE
2019-01-31 2019-02-28 Crown Castle UNION ST,BOREN AVE TMOSE-215 TRUE
2019-02-04 2019-03-06 Crown Castle VINE ST TMOSE-188-233 FALSE
2019-02-04 2019-02-06 Crown Castle JEFFERSON ST,9TH AVE TMOSE-227 TRUE
2019-02-04 2019-03-04 Crown Castle S MAIN ST TMOSE-287 TRUE
2019-02-04 2019-02-22 Crown Castle E PINE ST,MINOR AVE,MELROSE AVE TMOSE-022-218 TRUE
2019-02-04 2019-02-22 Crown Castle 12TH AVE TMOSE-150 TRUE
2019-02-04 2019-02-22 Crown Castle 12TH AVE TMOSE-032 TRUE
2019-02-04 2019-02-22 Crown Castle BOREN AVE TMOSE-286 TRUE
2019-02-04 2019-02-22 Crown Castle S KING ST,8TH AVE S TMOSE-156 TRUE
2019-02-04 2019-02-22 Crown Castle SPRSE-212 TRUE
2019-02-11 2019-03-15 Crown Castle PIKE PL,STEWART ST TMOSE-275-277 TRUE
2019-02-11 2019-03-11 Crown Castle 6TH AVE S,MAYNARD AVE S TMOSE-246 TRUE
2019-02-11 2019-03-01 Crown Castle E PINE ST SPRSE-192 Aerial TRUE
2019-02-11 2019-03-01 Crown Castle MARION ST SPRSE-211 TRUE
2019-02-18 2019-03-20 Crown Castle 2ND AVE,WALL ST TMOSE-010 TRUE
2019-02-18 2019-03-20 Crown Castle THOMAS ST CROWN CASTLE - TMOSE-077 TRUE
2019-02-18 2019-03-20 Crown Castle YALE AVE N,ALOHA ST CROWN CASTLE - TMOSE-034 UG TRUE
2019-02-18 2019-03-20 Crown Castle 2ND AVE W,W HARRISON ST CROWN CASTLE - TMOSE-185 TRUE
2019-02-18 2019-03-20 Crown Castle 12TH AVE CROWN CASTLE - TMOSE-191 TRUE
2019-02-18 2019-03-01 Crown Castle 10TH AVE,E PIKE ST TMOSE-192 TRUE
2019-02-18 2019-03-01 Crown Castle BROADWAY TMOSE-028 TRUE
2019-02-18 2019-03-01 Crown Castle E OLIVE ST,14TH AVE TMOSE-145-146 TRUE
2019-02-19 2019-03-19 Crown Castle JAMES ST TMOSE-212 TRUE
2019-02-25 2019-03-29 Crown Castle 2ND AVE,STEWART ST TMOSE-275-276 TRUE
2019-02-25 2019-03-27 Crown Castle 1ST AVE W CROWN CASTLE - TMOSE-178 TRUE
2019-02-25 2019-03-27 Crown Castle CLAY ST CROWN CASTLE - TMOSE-166 & 234 TRUE
2019-02-25 2019-03-27 Crown Castle CROWN CASTLE - TMOSE-063 TRUE
2019-02-25 2019-03-29 Crown Castle JAMES ST,TERRY AVE,JEFFERSON ST,CHERRY ST TMOSE-SEO3887-HUB TRUE
2019-02-25 2019-03-22 Crown Castle LENORA ST SPRSE-206 TRUE
2019-02-26 2019-03-28 Crown Castle DEXTER AVE N CROWN CASTLE - TMOSE-181 TRUE
2019-02-26 2019-03-28 Crown Castle TAYLOR AVE N,MERCER ST CROWN CASTLE - TMOSE-180 TRUE
2019-03-01 2019-04-01 Crown Castle 2ND AVE,CHERRY ST TMOSE-254-268 TRUE
2019-03-01 2019-04-01 Crown Castle 6TH AVE S TMOSE-242 TRUE
2019-03-01 2019-03-31 Crown Castle BOYLSTON AVE TMOSE-027 TRUE
2019-03-04 2019-04-05 Crown Castle 8TH AVE,SENECA ST TMOSE-213 TRUE
2019-03-04 2019-04-04 Crown Castle PIKE ST,3RD AVE TMOSE-016 TRUE
2019-03-04 2019-04-05 Crown Castle PIKE ST,7TH AVE TMOSE-051 TRUE
2019-03-04 2019-04-05 Crown Castle 6TH AVE TMOSE-260 TRUE
2019-03-04 2019-04-05 Crown Castle 2ND AVE TMOSE-267-268 TRUE
2019-03-04 2019-04-05 Crown Castle 5TH AVE TMOSE-261 TRUE
2019-03-04 2019-04-05 Crown Castle PINE ST,7TH AVE TMOSE-257 TRUE
2019-03-04 2019-04-03 Crown Castle ELLIOTT AVE,VINE ST CROWN CASTLE - TMOSE-046 TRUE
2019-03-04 2019-04-03 Crown Castle MERCER ST CROWN CASTLE - TMOSE-182 FALSE
2019-03-04 2019-04-05 Crown Castle 7TH AVE S TMOSE-155 TRUE
2019-03-05 2019-05-10 Crown Castle 4TH AVE TMOSE-263 TRUE
2019-03-05 2019-04-05 Crown Castle 5TH AVE,JAMES ST,4TH AVE TMOSE-054-253 TRUE
2019-03-06 2019-04-06 Crown Castle 6TH AVE S,S WASHINGTON ST TMOSE-248 TRUE
2019-03-06 2019-04-06 Crown Castle CHERRY ST TMOSE-252-254 TRUE
2019-03-07 2019-04-07 Crown Castle COLUMBIA ST,3RD AVE TMOSE-255 TRUE
2019-03-11 2019-04-12 Crown Castle 2ND AVE TMOSE-229 TRUE
2019-03-11 2019-04-12 Crown Castle DENNY WAY,DEXTER AVE,7TH AVE CROWN CASTLE - TMOSE-004 & 005 TRUE
2019-03-11 2019-04-12 Crown Castle 1ST AVE CROWN CASTLE - TMOSE-235 TRUE
2019-03-11 2019-04-11 Crown Castle 3RD AVE S,S WASHINGTON ST TMOSE-250 TRUE
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2019-03-11 2019-06-07 Crown Castle S KING ST TMOSE-265 TRUE
2019-03-11 2019-04-11 Crown Castle S MAIN ST,2ND AVE S TMOSE-296 TRUE
2019-03-11 2019-04-10 Crown Castle 1ST AVE,CEDAR ST CROWN CASTLE - TMOSE-008 & 187 TRUE
2019-03-11 2019-04-12 Crown Castle SPRSE-235 TRUE
2019-03-15 2019-04-19 Crown Castle SPRING ST,WESTERN AVE TMOSE-053-270 TRUE
2019-03-18 2019-04-18 Crown Castle SENECA ST,2ND AVE TMOSE-153 TRUE
2019-03-18 2019-04-19 Crown Castle PINE ST,3RD AVE TMOSE-266-276 TRUE
2019-03-18 2019-04-19 Crown Castle 2ND AVE,PIKE ST TMOSE-276-283 TRUE
2019-03-18 2019-04-19 Crown Castle YESLER WAY TMOSE-284 TRUE
2019-03-18 2019-04-19 Crown Castle 4TH AVE CROWN CASTLE - TMOSE-170 TRUE
2019-03-18 2019-04-19 Crown Castle LENORA ST,WESTLAKE AVE,9TH AVE CROWN CASTLE - TMOSE-043 TRUE
2019-03-18 2019-04-17 Crown Castle 2ND AVE,BROAD ST CROWN CASTLE - TMOSE-186 TRUE
2019-03-18 2019-04-17 Crown Castle 1ST AVE,VINE ST CROWN CASTLE - TMOSE-009 TRUE
2019-03-18 2019-04-17 Crown Castle THOMAS ST CROWN CASTLE - TMOSE-067 UG TRUE
2019-03-18 2019-04-17 Crown Castle ELLIOTT AVE,BELL ST CROWN CASTLE - TMOSE-047 & 048 TRUE
2019-03-18 2019-04-17 Crown Castle CROWN CASTLE - TMOSE-221 TRUE
2019-03-18 2019-04-17 Crown Castle BOREN AVE N,REPUBLICAN ST CROWN CASTLE - TMOSE-176 TRUE
2019-03-25 2019-04-26 Crown Castle 4TH AVE S,SEATTLE BLVD S TMOSE-057 TRUE
2019-03-25 2019-04-26 Crown Castle LENORA ST,7TH AVE,8TH AVE CROWN CASTLE - TMOSE-193 & 207 TRUE
2019-03-25 2019-04-27 Crown Castle TMOSE-058 TRUE
2019-03-25 2019-04-26 Crown Castle 7TH AVE,BELL ST CROWN CASTLE - TMOSE-172 & 231 TRUE
2019-03-25 2019-04-26 Crown Castle LENORA ST CROWN CASTLE - TMOSE-199 & 206 TRUE
2019-03-25 2019-04-26 Crown Castle 7TH AVE,BLANCHARD ST CROWN CASTLE - TMOSE-167 & 168 & 208 TRUE
2019-03-25 2019-04-26 Crown Castle VINE ST CROWN CASTLE - TMOSE-163 & 171 TRUE
2019-03-25 2019-04-26 Crown Castle TMOSE-158 TRUE
2019-03-25 2019-04-26 Crown Castle 7TH AVE,STEWART ST SPRSE-274 TRUE
2019-03-25 2019-04-12 Crown Castle BROADWAY,E UNION ST TMOSE-025-195 TRUE
2019-03-31 2019-04-30 Crown Castle UNION ST,6TH AVE TMOSE-258 TRUE
2019-04-01 2019-05-03 Crown Castle 2ND AVE,VIRGINIA ST,LENORA ST TMOSE-049-050 TRUE
2019-04-01 2019-05-03 Crown Castle LENORA ST TMOSE-204 TRUE
2019-04-01 2019-05-03 Crown Castle 1ST AVE TMOSE-209 TRUE
2019-04-01 2019-04-26 Crown Castle BROADWAY TMOSE-226 TRUE
2019-04-08 2019-06-07 Crown Castle PINE ST,9TH AVE TMOSE-256 TRUE
2019-04-08 2019-05-10 Crown Castle MINOR AVE,HOWELL ST CROWN CASTLE - TMOSE-279 & 280 TRUE
2019-04-15 2019-05-17 Crown Castle 3RD AVE,4TH AVE,VIRGINIA ST CROWN CASTLE - TMOSE-200 & 201 TRUE
2019-04-15 2019-05-17 Crown Castle TERRY AVE,DENNY WAY CROWN CASTLE - TMOSE-006 TRUE
2019-04-15 2019-05-17 Crown Castle HOWELL ST,OLIVE WAY,STEWART ST CROWN CASTLE - TMOSE-273 & 274 & 281 TRUE
2019-04-15 2019-05-17 Crown Castle WESTERN AVE,BELL ST CROWN CASTLE - TMOSE-011 TRUE
2019-04-29 2019-05-31 Crown Castle EASTLAKE AVE E TMOSE-001 UG TRUE
2019-04-29 2019-05-31 Crown Castle SPRING ST,SENECA ST,1ST AVE TMOSE-053 TRUE
2019-04-29 2019-05-31 Crown Castle WESTERN AVE TMOSE-052-282 TRUE
2019-04-29 2019-05-31 Crown Castle LENORA ST,4TH AVE CROWN CASTLE - TMOSE-013 & 205 TRUE
2019-04-29 2019-05-31 Crown Castle THOMAS ST,WESTLAKE AVE N CROWN CASTLE - TMOSE-002 TRUE
2019-04-29 2019-05-31 Crown Castle 2ND AVE,BLANCHARD ST,WESTERN AVE CROWN CASTLE - TMOSE-014 & 228 TRUE
2019-04-29 2019-05-31 Crown Castle E GARFIELD ST,EASTLAKE AVE E TMOSE-001 Aerial TRUE
2019-04-29 2019-05-31 Crown Castle UNION ST SPRSE-258 TRUE
2019-05-01 2019-06-01 Crown Castle DENNY WAY,STEWART ST,VIRGINIA ST,BOREN AVE CROWN CASTLE - TMOSE-189 & 271 TRUE
2019-05-06 2019-06-07 Crown Castle HARRISON ST,DEXTER AVE N,REPUBLICAN ST CROWN CASTLE - TMOSE-184 TRUE
2019-05-06 2019-06-07 Crown Castle REPUBLICAN ST CROWN CASTLE - TMOSE-056 TRUE
2019-05-06 2019-06-07 Crown Castle MINOR AVE N,DENNY WAY CROWN CASTLE - TMOSE-173 TRUE
2019-05-06 2019-05-31 Crown Castle 6TH AVE S,S WELLER ST TMOSE-244-245 TRUE
2019-05-06 2019-05-31 Crown Castle S MAIN ST TMOSE-055 TRUE
2019-05-06 2019-05-31 Crown Castle 6TH AVE S TMOSE-157 TRUE
2019-05-06 2019-06-05 Crown Castle BOYLSTON AVE CROWN CASTLE - TMOSE-027 REROUTE TRUE
2019-05-06 2019-05-24 Crown Castle DEXTER AVE N TMOSE-004 RELO TRUE
2019-05-13 2019-05-24 Crown Castle WESTLAKE AVE N CROWN CASTLE - SPRSE-002 TRUE
2019-05-13 2019-06-12 Crown Castle CROWN CASTLE - TMOSE-250 TO 296 TRUE
2019-05-27 2019-06-28 Crown Castle PIKE PL TMOSE-203-277 TRUE
2019-05-27 2019-06-28 Crown Castle BOREN AVE N CROWN CASTLE - TMOSE-003 TRUE
2019-05-27 2019-06-28 Crown Castle CEDAR ST,3RD AVE CROWN CASTLE - TMOSE-007 & 169 & 188 RELO TRUE
2019-05-27 2019-06-26 Crown Castle CROWN CASTLE - SPRSE-192 TRUE
2019-05-30 2019-06-30 Crown Castle LENORA ST TMOSE-015 TRUE
2019-06-01 2019-07-01 Crown Castle 1ST AVE TMOSE-202 TRUE
2019-06-03 2019-07-03 Crown Castle TMOSE-203 RELO TRUE
2019-06-03 2019-07-03 Crown Castle CROWN CASTLE - TMOSE-202 TRUE
2019-06-10 2019-07-12 Crown Castle TMOSE-237 TRUE
2019-06-10 2019-06-28 Crown Castle 6TH AVE S TMOSE-247 TRUE
2019-06-10 2019-06-28 Crown Castle 6TH AVE S,S DEARBORN ST,MAYNARD AVE S TMOSE-240 TRUE
2019-06-17 2019-07-17 Crown Castle TMOSE-229 RELO TRUE
2019-06-17 2019-07-17 Crown Castle TMOSE-249 (NW-01) TRUE
2019-06-17 2019-07-17 Crown Castle TMOSE-249 RELO TRUE
2019-06-17 2019-07-17 Crown Castle S MAIN ST TMOSE-055 RELO TRUE
2019-06-17 2019-07-17 Crown Castle TMOSE-008-010 (NW-02) TRUE
2019-06-17 2019-07-17 Crown Castle WESTERN AVE CROWN CASTLE - TMOSE-277 RELO TRUE
2019-06-24 2019-07-26 Crown Castle OCCIDENTAL AVE S TMOSE-238 TRUE
2019-06-24 2019-07-26 Crown Castle S ROYAL BROUGHAM WAY TMOSE-259 TRUE
2019-06-24 2019-07-24 Crown Castle COLUMBIA ST,3RD AVE TMOSE-255 (NW-05) TRUE
2019-07-01 2019-07-31 Crown Castle 2ND AVE,3RD AVE,VIRGINIA ST TMOSE-049 (NW-03) TRUE
2019-07-01 2019-07-31 Crown Castle 3RD AVE TMOSE-201-266 (NW-07) TRUE
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2019-07-01 2019-07-31 Crown Castle CHERRY ST,YESLER WAY TMOSE-154 RELO & 254 TRUE
2019-07-01 2019-07-31 Crown Castle YESLER WAY TMOSE-250 EXT TRUE
2019-07-08 2019-08-07 Crown Castle TMOSE-239 RELO TRUE
2019-07-08 2019-07-26 Crown Castle S LANE ST TMOSE-242 REROUTE TRUE
2019-07-22 2019-08-30 Crown Castle 3RD AVE TMOSE-230 RELO TRUE
2019-07-22 2019-08-21 Crown Castle SPRING ST CROWN CASTLE - TMOSE-262 TRUE
2019-07-22 2019-08-21 Crown Castle 2ND AVE TMOSE-050 (NW-06) TRUE
2019-07-22 2019-08-21 Crown Castle JEFFERSON ST,9TH AVE TMOSE-278 RELO TRUE
2019-07-22 2019-08-21 Crown Castle PIKE ST,7TH AVE,3RD AVE TMOSE-016 EXT TRUE
2019-09-02 2019-10-02 Crown Castle 4TH AVE SPR-WW-010 TRUE
2019-09-30 2019-10-25 Crown Castle 12TH AVE S,S KING ST TMOSE-156-291 TRUE
2019-10-07 2019-11-15 Crown Castle S JACKSON ST,12TH AVE S,S KING ST TMOSE-156-291 - Phase 2 - Segment 4B TRUE
2015-08-05 2023-08-05 Department of Parks and Recreation ALASKAN WAY Aquarium Expansion K732492 TRUE
2016-06-06 2020-06-06 Department of Parks and Recreation ALASKAN WAY Aquarium Major Maintenance Commitment TRUE
2017-07-02 2019-05-01 Department of Parks and Recreation ALASKAN WAY Parks Central Waterfront Piers Rehabilitation K732493 TRUE
2018-03-01 2019-12-31 Department of Parks and Recreation WESTLAKE AVE N,VALLEY ST Northwest Native Canoe Center Development TRUE
2018-05-01 2020-12-31 Department of Parks and Recreation Hing Hay Comfort Station Renovation TRUE
2018-06-01 2019-12-31 Department of Parks and Recreation UNIVERSITY ST NMF-First Hill Park Improvement TRUE
2018-10-07 2020-08-15 Department of Parks and Recreation WESTERN AVE Victor Steinbrueck Park Renovation TRUE
2018-12-04 2019-03-30 Department of Parks and Recreation Danny Woo Garden Improvements TRUE
2019-01-08 2019-03-30 Department of Parks and Recreation S MAIN ST Occidental Timber Pavilion FALSE
2019-01-09 2019-05-30 Department of Parks and Recreation Cal Anderson Fountain Backwash TRUE
2019-01-09 2019-05-30 Department of Parks and Recreation Cal Anderson Comfort Station Renovation TRUE
2019-03-12 2019-07-31 Department of Parks and Recreation Fountain Discharge Retrofit K732444 TRUE
2019-04-01 2020-04-01 Department of Parks and Recreation 9TH AVE Freeway Park Renovations  2018-19 FALSE
2019-11-12 2020-04-01 Department of Parks and Recreation E DENNY WAY Cal Anderson Park Landscape Improvement TRUE
2019-03-12 2019-05-18 Enwave JAMES ST Enwave 9 TRUE
2019-05-01 2019-06-30 Enwave 1ST AVE S Enwave 30 FALSE
2019-06-01 2019-09-01 Enwave WESTERN AVE Enwave 41 TRUE
2019-06-01 2019-09-01 Enwave PINE ST Enwave 42 FALSE
2019-07-20 2019-08-10 Enwave MARION ST Enwave 11 TRUE
2007-11-20 2021-09-30 Finance and Administration Services FS-2 Soil Remediation TRUE
2019-08-01 2019-08-31 Finance and Administration Services 5TH AVE SMT Sewer Repair A1APSCHD1 TRUE
2019-10-01 2020-05-30 Finance and Administration Services CHERRY ST SMT Chiller Plant Replacement TRUE
2019-07-02 2019-09-14 King County - Metro Natural Resources REPUBLICAN ST Lake Union Tunnel Gate/Actuator Modification TRUE
2018-05-07 2019-06-28 Port of Seattle ALASKAN WAY P66 Facility Exterior and Interior Modernization FALSE
2016-06-01 2020-06-01 Private Development OCCIDENTAL AVE S,RAILROAD WAY S 589 OCCIDENTAL AVE S TRUE
2016-07-01 2019-12-31 Private Development TERRY AVE N,JOHN ST 1001 JOHN ST TRUE
2017-01-01 2019-06-30 Private Development BOREN AVE N,FAIRVIEW AVE N,WESTLAKE AVE N 625 BOREN AVE N TRUE
2017-01-01 2019-08-31 Private Development BOREN AVE N,MERCER ST,VALLEY ST 630 BOREN AVE N TRUE
2017-01-01 2019-06-01 Private Development UNIVERSITY ST,E UNION ST 1320 UNIVERSITY ST TRUE
2017-01-01 2019-08-01 Private Development 11TH AVE 1525 11TH AVE TRUE
2017-02-01 2020-01-15 Private Development BOREN AVE S 125 BOREN AVE S TRUE
2017-04-01 2019-08-01 Private Development MINOR AVE,MADISON ST 1001 MINOR AVE TRUE
2017-06-01 2019-05-01 Private Development 9TH AVE N 427 9TH AVE N TRUE
2017-06-01 2021-06-27 Private Development THOMAS ST,BOREN AVE N,FAIRVIEW AVE N,JOHN ST 1120 JOHN ST TRUE
2017-06-01 2019-12-31 Private Development MINOR AVE,HOWELL ST 1200 HOWELL ST TRUE
2017-06-01 2021-06-27 Private Development JOHN ST 1120 JOHN ST TRUE
2017-07-18 2019-04-29 Private Development S DEARBORN ST,S LANE ST,RAINIER AVE S 718 RAINIER AVE S TRUE
2017-08-01 2019-06-30 Private Development BROADWAY 120 BROADWAY TRUE
2017-08-15 2020-05-13 Private Development 2ND AVE,STEWART ST 1613 2ND AVE TRUE
2017-09-01 2019-03-31 Private Development TERRY AVE,BOREN AVE,9TH AVE,OLIVE WAY,HOWELL ST Howell Network Utility Reroute TRUE
2017-09-01 2019-08-30 Private Development DENNY WAY,9TH AVE N,WESTLAKE AVE N,JOHN ST 110 9TH AVE N TRUE
2017-09-01 2020-03-01 Private Development OLIVE WAY WSCC Addition - Reconstruction of Olive Way FALSE
2017-10-03 2020-12-31 Private Development 5TH AVE,UNIVERSITY ST,4TH AVE,UNION ST 1301 5TH AVE - Rainier Square - merged with 50398 TRUE
2017-10-03 2020-05-29 Private Development 5TH AVE,UNIVERSITY ST,4TH AVE,UNION ST 1301 5TH AVE TRUE
2017-10-11 2019-10-11 Private Development 8TH AVE,7TH AVE,BLANCHARD ST,WESTLAKE AVE,LENORA ST 2100 7TH AVE TRUE
2018-01-01 2019-10-31 Private Development HARRISON ST,THOMAS ST,DEXTER AVE N,AURORA AVE N 333 DEXTER AVE N TRUE
2018-02-01 2020-12-31 Private Development HUBBELL PL,SPRING ST,SENECA ST,8TH AVE 702 SPRING ST TRUE
2018-03-01 2020-12-31 Private Development 1ST AVE S 421 1ST AVE S TRUE
2018-03-07 2020-03-07 Private Development CHERRY ST,8TH AVE 615 8TH AVE TRUE

2018-05-01 2021-05-31 Private Development PINE ST,TERRY AVE,9TH AVE,HOWELL ST,BOREN AVE
WSCC Addition - Phase 1- Reroute of Olive Way

WSCC Addition - Phase 2 - Construction of Addition - merged with 50464

TRUE

2018-05-01 2021-05-01 Private Development PINE ST,TERRY AVE,9TH AVE,HOWELL ST,BOREN AVE 1600 9TH AVE TRUE
2018-05-01 2021-05-01 Private Development OLIVE WAY 1600 9TH AVE TRUE
2018-05-14 2020-05-11 Private Development COLUMBIA ST 715 8TH AVE TRUE
2018-06-01 2020-12-31 Private Development DENNY WAY,WALL ST,6TH AVE 600 Wall St TRUE
2018-06-01 2019-07-08 Private Development UNIVERSITY ST,SENECA ST,2ND AVE,1ST AVE 1201 2ND AVE TRUE
2018-06-01 2021-08-01 Private Development DENNY WAY,MINOR AVE,STEWART ST 1200 STEWART ST TRUE
2018-06-01 2020-08-31 Private Development FAIRVIEW AVE N,MERCER ST,VALLEY ST 609 FAIRVIEW AVE N TRUE
2018-06-01 2020-12-31 Private Development E JOHN ST,10TH AVE E 923 E JOHN ST TRUE
2018-06-01 2020-12-31 Private Development E DENNY WAY,BROADWAY E 118 BROADWAY E TRUE
2018-06-01 2023-01-01 Private Development SEATTLE BLVD S,RAINIER AVE S,S DEAN ST,23RD AVE S,5TH AVE S,I90 WB,S DEARBORN ST 1496 RAINIER AVE S TRUE
2018-06-01 2019-12-31 Private Development 3RD AVE S,S WASHINGTON ST 123 3RD AVE S TRUE
2018-07-01 2021-07-01 Private Development DENNY WAY,BOREN AVE,MINOR AVE,VIRGINIA ST,FAIRVIEW AVE 2014 FAIRVIEW AVE TRUE
2018-07-17 2019-12-31 Private Development THOMAS ST,TERRY AVE N 300 TERRY AVE N TRUE
2018-08-01 2023-08-01 Private Development DENNY WAY,BOREN AVE N,FAIRVIEW AVE N,JOHN ST 1120 DENNY WAY TRUE
2018-08-01 2019-10-01 Private Development MADISON ST,MARION ST 999 3RD AVE TRUE
2018-09-01 2019-12-31 Private Development E PIKE ST,13TH AVE 1300 E PIKE ST TRUE
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2018-10-01 2020-10-01 Private Development TERRY AVE,VIRGINIA ST,STEWART ST 1920 TERRY AVE TRUE
2018-10-01 2020-08-31 Private Development SPRING ST,MADISON ST,2ND AVE 1015 2ND AVE TRUE
2018-10-06 2020-01-06 Private Development DEXTER AVE N 700 DEXTER AVE N TRUE
2018-10-06 2020-01-03 Private Development DEXTER AVE N 700 DEXTER AVE N TRUE
2018-11-01 2019-12-31 Private Development S JACKSON ST,S KING ST 1253 S JACKSON ST TRUE
2019-01-01 2019-04-01 Private Development 7TH AVE,BELL ST,BATTERY ST,6TH AVE 2301 7TH AVE TRUE
2019-01-01 2022-09-30 Private Development MINOR AVE N,REPUBLICAN ST 1206 REPUBLICAN ST TRUE
2019-01-01 2021-12-31 Private Development PINE ST,8TH AVE 802 PINE ST TRUE
2019-01-01 2020-08-31 Private Development 16TH AVE S,RAINIER AVE S 622 RAINIER AVE S TRUE
2019-01-01 2021-01-01 Private Development EASTLAKE AVE E,FAIRVIEW AVE N 1165 Eastlake Ave E FALSE
2019-01-05 2019-04-05 Private Development 8TH AVE,SENECA ST 1119 8TH AVE TRUE
2019-01-22 2019-04-22 Private Development 2ND AVE 1015 2ND AVE TRUE
2019-02-01 2021-08-31 Private Development REPUBLICAN ST 1170 REPUBLICAN ST TRUE
2019-02-22 2019-08-22 Private Development 5TH AVE S 315 5TH AVE S TRUE
2019-03-01 2020-03-01 Private Development S MAIN ST 442 S MAIN ST TRUE
2019-03-21 2019-09-20 Private Development 12TH AVE 901 12TH AVE TRUE
2019-03-28 2019-09-27 Private Development ALASKAN WAY 801 ALASKAN WAY TRUE
2019-04-01 2020-10-31 Private Development STEWART ST 1121 STEWART ST TRUE
2019-04-10 2019-10-10 Private Development BELMONT AVE 1717 BELMONT AVE TRUE
2019-04-19 2019-10-18 Private Development LENORA ST 2019 BOREN AVE TRUE
2019-04-30 2019-07-30 Private Development THOMAS ST,1ST AVE N,JOHN ST,REPUBLICAN ST 334 1ST AVE N TRUE
2019-05-01 2021-05-01 Private Development HARRISON ST,YALE AVE N,EASTLAKE AVE E 330 YALE AVE N TRUE
2019-05-01 2020-09-30 Private Development S JACKSON ST 74 S JACKSON ST TRUE
2019-05-01 2020-04-16 Private Development ALDER ST 911 ALDER ST TRUE
2019-05-11 2019-08-11 Private Development JAMES ST,3RD AVE,4TH AVE,CHERRY ST 601 4TH AVE TRUE
2019-06-01 2020-05-31 Private Development S KING ST,RAINIER AVE S 501 RAINIER AVE S TRUE
2019-06-01 2021-06-01 Private Development 5TH AVE 2025 5TH AVE FALSE
2019-06-18 2019-12-18 Private Development BOYLSTON AVE 1100 BOYLSTON AVE TRUE
2019-06-20 2019-12-20 Private Development E JEFFERSON ST 1522 E JEFFERSON ST TRUE
2019-06-22 2019-09-22 Private Development 8TH AVE N 215 8TH AVE N TRUE
2019-07-01 2021-02-28 Private Development MERCER ST,WESTLAKE AVE N,REPUBLICAN ST 520 WESTLAKE AVE N TRUE
2019-07-01 2020-09-01 Private Development NAGLE PL,E HOWELL ST,BROADWAY E 1732 BROADWAY TRUE
2019-07-10 2019-10-10 Private Development 11TH AVE E 310 11TH AVE E TRUE
2019-08-01 2021-09-30 Private Development 5TH AVE 1903 5TH AVE TRUE
2019-08-01 2021-07-31 Private Development BATTERY ST 303 BATTERY ST TRUE
2019-08-06 2019-11-06 Private Development ALASKAN WAY 801 ALASKAN WAY TRUE
2019-08-17 2019-11-17 Private Development COLUMBIA ST,3RD AVE,MARION ST 801 3RD AVE TRUE
2019-09-01 2021-07-01 Private Development BOREN AVE 1930 BOREN AVE TRUE
2019-09-04 2020-03-04 Private Development ALASKAN E RDWY WAY 60 YESLER WAY TRUE
2019-10-01 2020-10-01 Private Development MINOR AVE,STEWART ST 1901 MINOR AVE TRUE
2019-10-01 2020-10-01 Private Development MINOR AVE,VIRGINIA ST,STEWART ST 1901 MINOR AVE TRUE
2019-10-01 2021-12-31 Private Development BOREN AVE 1916 BOREN AVE TRUE
2019-10-26 2020-01-26 Private Development 10TH AVE S 819 S WASHINGTON ST TRUE
2019-11-02 2020-02-02 Private Development 4TH AVE 2208 4TH AVE TRUE
2019-11-02 2020-02-02 Private Development E MERCER ST 1006 E MERCER ST TRUE
2019-12-14 2020-03-14 Private Development 10TH AVE S 110 10TH AVE S TRUE
2019-12-18 2020-03-18 Private Development E HOWELL ST 1417 E HOWELL ST TRUE
2018-02-12 2019-08-31 Puget Sound Energy E MADISON ST DuPont Segment 331 1401 12 th Ave (Phase 1) TRUE
2018-02-12 2019-04-30 Puget Sound Energy E PIKE ST,E PINE ST,E HOWELL ST,10TH AVE,12TH AVE,13TH AVE,E OLIVE ST,11TH AVE DuPont Segment 331 1401 12 th Ave (Phase 2) TRUE
2018-03-01 2019-11-30 Puget Sound Energy 1ST AVE,STEWART ST C3 1st and Stewart TRUE
2018-05-22 2019-11-30 Puget Sound Energy 1ST AVE C3 1st and Union FALSE
2018-06-01 2019-11-30 Puget Sound Energy PINE ST,1ST AVE C3 Pine St Main Replacements FALSE
2018-06-05 2019-11-30 Puget Sound Energy STEWART ST C3 Low Pressure Relocation FALSE
2018-07-02 2019-02-28 Puget Sound Energy FAIRVIEW AVE N,REPUBLICAN ST 433 Fairview Ave N - 2018 CRM DuPont Pipe Replacement TRUE
2018-08-06 2019-05-31 Puget Sound Energy THOMAS ST,HARRISON ST,TERRY AVE N,WESTLAKE AVE N 1000 Thomas St - 2018 PRP Dupont Pipe Replacement TRUE
2018-08-13 2019-04-30 Puget Sound Energy WESTERN AVE DuPont Segment 1245 109101897 TRUE
2018-08-21 2019-11-30 Puget Sound Energy 1ST AVE C3 Service Regulator Replacement FALSE
2018-09-10 2019-07-31 Puget Sound Energy 7TH AVE,HARRISON ST,BELL ST,DENNY WAY,5TH AVE,THOMAS ST,DEXTER AVE N,JOHN ST 975 John St - 2018 PRP Dupont Pipe Replacement TRUE
2018-12-10 2019-05-31 Puget Sound Energy E MADISON ST 1315 E Madison St - 2018 PRP Dupont Pipe Replacement FALSE
2019-01-02 2019-07-31 Puget Sound Energy OLIVE WAY DuPont Segment Replacement TRUE
2019-02-26 2019-02-28 Puget Sound Energy S WASHINGTON ST 201 1st Ave S - 109096836 TRUE
2019-03-05 2019-03-31 Puget Sound Energy LENORA ST,DENNY WAY,BOREN AVE N GAS Main and Service Install FALSE
2019-03-14 2019-04-30 Puget Sound Energy Gas Main and Service Install FALSE
2019-03-25 2019-04-05 Puget Sound Energy Gas Main and Service Install FALSE
2019-03-26 2019-04-30 Puget Sound Energy 2nd Ave and Spring St Liquid Seal (LP) FALSE
2019-04-01 2019-04-12 Puget Sound Energy 669 S King St, Seattle 98104 TRUE
2019-04-01 2019-04-13 Puget Sound Energy Gas Main and Service Stub Install FALSE
2019-04-02 2019-04-06 Puget Sound Energy 4"" Gas Main install TRUE
2019-04-08 2019-07-31 Puget Sound Energy 5TH AVE,UNIVERSITY ST Gas Main Install FALSE
2019-04-08 2019-04-26 Puget Sound Energy Gas Main and Service Install FALSE
2019-04-09 2019-04-20 Puget Sound Energy Gas Main and Service Install FALSE
2019-04-15 2019-05-12 Puget Sound Energy LENORA ST,4TH AVE Gas Main Reinforcement (Arrive' Tower) FALSE
2019-04-16 2019-04-30 Puget Sound Energy 1ST AVE Center City Streetcar Gas Relocates TRUE
2019-05-14 2019-06-15 Puget Sound Energy THOMAS ST,DENNY WAY,AURORA AVE N,JOHN ST PSE - North Surface Street Opportunity TRUE
2019-06-04 2019-06-29 Puget Sound Energy BROADWAY E Broadway Streetcar Gas Relocates 109090350 TRUE
2019-06-10 2019-07-26 Puget Sound Energy 14TH AVE 1515 14th Ave TRUE
2019-07-02 2019-07-13 Puget Sound Energy FAIRVIEW AVE N,REPUBLICAN ST Install Drip Pot & Reroute 2"" gas main 109089995 TRUE
2019-07-09 2019-08-31 Puget Sound Energy Enwave Meter Replacement TRUE
2019-07-16 2019-10-31 Puget Sound Energy 1ST AVE Center City Streetcar Gas Relocates 109101213 TRUE
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2019-08-19 2019-09-20 Puget Sound Energy FAIRVIEW AVE N PSE ADA RAMP INSTALLATION 1001 FAIRVIEW AVE N FALSE
2019-09-03 2019-09-15 Puget Sound Energy 9TH AVE Gas Main Install - Reinforcement FALSE
2019-11-18 2019-11-22 Puget Sound Energy MADISON ST 515 Madison St - 2018 PRP Dupont Pipe Replacement FALSE
2017-09-29 2019-01-31 SDOT CPRS & PDD Alaskan Way Main Corridor - FW Plan/Other Potential Proj - Pergola Restoration TRUE
2017-11-30 2020-03-02 SDOT CPRS & PDD ALASKAN WAY Pier 62/63 Rebuild TRUE
2018-03-30 2019-03-01 SDOT CPRS & PDD S JACKSON ST 5th and Jackson Ped Improvements FALSE
2018-08-01 2020-12-31 SDOT CPRS & PDD 12TH AVE S,S WELLER ST Merged with 58852 Vision Zero 12th Ave S (old was Bridge Safety Analysis - Jose Rizal Bridge North) FALSE
2018-08-02 2019-06-28 SDOT CPRS & PDD S DEARBORN ST AAC - S Dearborn St TRUE
2018-08-15 2019-01-30 SDOT CPRS & PDD COLUMBIA ST Hazard Mitigation - Areaways - Columbia St Areaway Repair TRUE
2018-09-01 2019-02-01 SDOT CPRS & PDD 3RD AVE S,3RD AVE 3rd Avenue - 3rd Ave FALSE
2018-09-01 2019-03-01 SDOT CPRS & PDD ALASKAN WAY S Habitat Beach (part of Pier 62/63 Rebuild Project) TRUE
2018-10-01 2019-03-31 SDOT CPRS & PDD FAIRVIEW AVE N Fairview Ave N Radar Feedback Signs TRUE
2018-11-01 2019-10-31 SDOT CPRS & PDD HUBBELL PL Metal sidewalk inlay for Freeway Park signage FALSE
2018-12-03 2019-03-01 SDOT CPRS & PDD E DENNY WAY,CLAY ST,SW ROXBURY ST,E COLUMBIA ST,S GRAHAM ST,BEACON AVE S,35TH AVE SW Vision Zero - 2017 Spot Improvements - Contract 2 TRUE
2018-12-06 2020-02-26 SDOT CPRS & PDD FAIRVIEW AVE E,EASTLAKE AVE E,ALOHA ST,FAIRVIEW AVE N BRR Ph I - Fairview Ave N TRUE
2018-12-11 2019-06-18 SDOT CPRS & PDD SEATTLE BLVD S Bridge Painting - Seattle Blvd S Bridge TRUE
2019-01-01 2020-12-31 SDOT CPRS & PDD 12TH AVE,12TH AVE E Vision Zero - 12th Ave E TC367520-2 TRUE
2019-01-01 2020-12-01 SDOT CPRS & PDD E PIKE ST Pike/Pine Multimodal Corridor - Pike TC36686048 FALSE
2019-01-01 2020-12-01 SDOT CPRS & PDD PINE ST Pike/Pine Multimodal Corridor - Pine - Merged w/45212 FALSE
2019-01-01 2020-12-01 SDOT CPRS & PDD PIKE ST Pike/Pine Multimodal Corridor - Pike - Merged w/ 45212 FALSE
2019-01-01 2019-06-30 SDOT CPRS & PDD E JEFFERSON ST,12TH AVE VZ Spot: 12th Jefferson Signal Upgrade TA7200C TRUE
2019-01-01 2020-12-01 SDOT CPRS & PDD E PINE ST Pike/Pine Multimodal Corridor - Pine TC36686048 FALSE
2019-01-01 2019-12-31 SDOT CPRS & PDD SPRING ST Spring Street Bike Lanes - Merged with 45200 TRUE
2019-01-01 2020-12-31 SDOT CPRS & PDD 12TH AVE S Merged with 58850 - Vision Zero 12th Ave S TRUE
2019-01-01 2019-12-31 SDOT CPRS & PDD E UNION ST E Union St Protected Bike Lane TRUE
2019-01-01 2019-12-31 SDOT CPRS & PDD Broadway and Olive/John Safety Upgrades FALSE
2019-01-01 2019-04-30 SDOT CPRS & PDD 4TH AVE 4th Avenue Transit Improvements: Seneca Queue Jump FALSE
2019-01-01 2019-04-30 SDOT CPRS & PDD 4TH AVE 4th Avenue Transit Improvements: Union - Pike Dual Bus Lane FALSE
2019-01-01 2020-12-31 SDOT CPRS & PDD EASTLAKE AVE E BMP - Eastlake Protected Bike Lane FALSE
2019-01-01 2019-04-02 SDOT CPRS & PDD WESTERN AVE Western Ave Crosswalks TRUE

2019-01-01 2019-12-31 SDOT CPRS & PDD
11TH AVE NE,NE 80TH ST,52ND AVE NE,E VALLEY ST,NE 63RD ST,NE 68TH ST,QUEEN ANNE DR,NE 77TH ST,LATONA AVE NE,4TH AVE 
NE,NE 65TH ST,1ST AVE NE,FREMONT AVE N,VALLEY ST

2019 CSR Curb Ramps FALSE

2019-01-01 2019-06-30 SDOT CPRS & PDD W ROY ST 1st Ave W and W Roy St Crosswalk TRUE
2019-01-01 2019-08-31 SDOT CPRS & PDD Metal Inlay FALSE
2019-01-01 2019-07-31 SDOT CPRS & PDD SENECA ST Crosswalk Refresh and Metal Inlay Freeway Park Sign FALSE
2019-01-01 2019-10-31 SDOT CPRS & PDD Freeway Park bronze metal inlay sign FALSE
2019-01-01 2019-12-31 SDOT CPRS & PDD Crosswalk Design and curb ramps FALSE
2019-01-02 2019-09-30 SDOT CPRS & PDD LENORA ST RapidRide C Extension - Lenora 9999-36 TRUE
2019-02-15 2019-03-30 SDOT CPRS & PDD 5TH AVE,PIKE ST,MARION ST,6TH AVE 5th/6th Ave Northbound Transit Pathway FALSE
2019-03-01 2019-09-03 SDOT CPRS & PDD 2ND AV ET S,6TH AVE S One Center City - South End Connection PBL TRUE
2019-03-01 2019-08-23 SDOT CPRS & PDD DENNY WAY,BELL ST,WESTLAKE AVE N Market to MOHAI FALSE
2019-03-01 2019-10-31 SDOT CPRS & PDD 7TH AVE,UNION ST Curb Ramps with metal inlay wayfinding designs for Freeway Park and Crosswalks TRUE
2019-03-01 2019-11-30 SDOT CPRS & PDD UNIVERSITY ST Install Metal Inlay Wayfinding signage at top of curb ramp for NSF project - Freeway Park FALSE
2019-03-02 2019-03-03 SDOT CPRS & PDD 3RD AVE AAC 3rd Ave Pole Replacement TRUE
2019-04-01 2019-10-31 SDOT CPRS & PDD Maynard Ave S and S Charles St Ramps TRUE
2019-04-02 2019-11-16 SDOT CPRS & PDD PIKE ST Pike St Connector TRUE
2019-05-01 2019-05-01 SDOT CPRS & PDD E PIKE ST,E PINE ST,E SPRUCE ST,E FIR ST VZ - 12th Ave Spot Improvements FALSE
2019-05-01 2019-11-30 SDOT CPRS & PDD IDS Hub Bus Stop Improvement FALSE
2019-05-01 2019-06-30 SDOT CPRS & PDD DEXTER AVE N Dexter Ave Bike Lane Reconfiguration FALSE
2019-05-15 2019-09-13 SDOT CPRS & PDD 8TH AVE One Center City - 8th Ave Protected Bike Lane Phase 2 TRUE
2019-05-15 2019-09-03 SDOT CPRS & PDD 8TH AVE 8th Ave PBL Phase 1 TRUE
2019-06-01 2019-12-31 SDOT CPRS & PDD 4TH AVE OCC 4th Avenue Transit Improvements: Pike to Pine Bus Zone Operations Improvements FALSE
2019-06-01 2019-10-31 SDOT CPRS & PDD 5TH AVE S IDS Hub Bus Stop Improvement - Replace Concrete Panels FALSE
2019-06-01 2019-10-31 SDOT CPRS & PDD IDS Hub Bus Stop Sidewalk Replacement on 2nd FALSE
2019-06-01 2019-11-30 SDOT CPRS & PDD 2ND AV ET S,S JACKSON ST Jackson & 2nd Crosswalk & Curbramps FALSE
2019-06-01 2019-11-30 SDOT CPRS & PDD S JACKSON ST Bulbout on NE corner of 3rd & Jackson FALSE
2019-06-01 2019-11-30 SDOT CPRS & PDD 5TH AVE S Reconstruct 150 sidewalk along east side 5th Ave FALSE
2019-06-17 2019-12-09 SDOT CPRS & PDD E ROY ST,13TH AVE E,E REPUBLICAN ST,12TH AVE E,E HARRISON ST New Sidewalks - 2019 Safe Routes to School - Federal (Lowell to Meany Neighborhood Greenway) TRUE

2019-07-01 2023-06-30 SDOT CPRS & PDD
ELLIOTT AVE,ALASKAN WAY,COLUMBIA ST,ALASKAN WAY S,BLANCHARD ST,LENORA ST,WESTERN AVE,YESLER WAY,SENECA 
ST,ALASKAN E RDWY WAY

Alaskan Way Main Corridor TRUE

2019-07-01 2019-11-30 SDOT CPRS & PDD COLUMBIA ST Columbia St Improvements (part of Alaskan Way Main Corridor Project) TRUE
2019-07-01 2019-08-31 SDOT CPRS & PDD 5TH AVE S IDS Hub Bus Stop - Wood Pole Relocation to back of sidewalk FALSE
2019-07-01 2019-12-31 SDOT CPRS & PDD JAMES ST,TERRY AVE Terry Ave and James St Turn Restrictions FALSE
2019-07-01 2019-12-31 SDOT CPRS & PDD MELROSE CONNECTOR TRL Melrose Connector Trail Ramp Improvement FALSE
2019-07-01 2019-12-31 SDOT CPRS & PDD 9th Ave and Marion St Crosswalk TRUE
2019-07-08 2019-09-30 SDOT CPRS & PDD 9TH AVE N Center City - 9th Ave N Protected Bike Lane (S) TRUE
2019-08-01 2019-11-25 SDOT CPRS & PDD 18TH AVE S,MAYNARD AVE S,RAINIER AVE S,16TH AVE S,6TH AVE S,5TH AVE S,7TH AVE S,10TH AVE S,S KING ST BMP - Neighborhood Greenway Projects - BMP - S King St NGW TRUE
2019-08-01 2019-12-31 SDOT CPRS & PDD S JACKSON ST IDS Hub Sidewalk Expansion for Sounder Station FALSE
2019-08-01 2019-12-21 SDOT CPRS & PDD E PIKE ST E Pike St PBL FALSE
2017-06-21 2019-12-20 SDOT Maintenance Operations 10TH AVE 2015/NAASR - 10TH AVE, PIKE/UNION TRUE
2017-06-21 2019-12-20 SDOT Maintenance Operations 10TH AVE E AMM HMA 10th Ave E_Roy to Aloha TRUE
2018-08-15 2019-12-20 SDOT Maintenance Operations BELMONT AVE E AMM HMA Belmont Ave E_Bellevue Pl E to Belmont Pl E TRUE
2019-01-01 2019-12-31 SDOT Maintenance Operations BELMONT AVE E AMM Belmont Ave E_Summit to Roy TRUE
2019-01-01 2019-12-31 SDOT Maintenance Operations E ROY ST,BELMONT AVE E,HARVARD AVE E,BOYLSTON AVE E 2019 AMM Curb Ramps FALSE
2019-01-07 2019-04-30 SDOT Maintenance Operations WESTLAKE AVE N SSRP Sidewalk Repair TRUE
2019-03-01 2019-12-31 SDOT Maintenance Operations BELMONT AVE E 2019 AMM - Curb Ramps TRUE
2019-03-05 2019-03-29 SDOT Maintenance Operations MAYNARD AVE S,S WELLER ST 2018 CID GW Microsurfacing Curb Ramps FALSE
2018-02-18 2019-11-23 SDOT PCCO STEWART ST 1613 2nd Ave Crane FALSE
2018-04-03 2019-04-01 SDOT PCCO S KING ST,7TH AVE S 669 S King St FALSE
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2019-01-01 2020-09-30 SDOT PCCO 1ST AVE W 412 2nd Ave W FALSE
2019-08-01 2020-11-25 SDOT PCCO 108 2nd Ave Ext S - Chief Seattle Club FALSE
2015-10-01 2019-12-31 SDOT Transit and Mobility VALLEY ST RapidRide C Extension - Fairview & Valley TC366860 TRUE
2017-12-01 2019-03-30 SDOT Transit and Mobility TERRY AVE N SLU Streetcar Channelization TRUE
2018-09-04 2019-03-31 SDOT Transit and Mobility BLANCHARD ST Blanchard Street Transit Lane Markings FALSE
2018-09-21 2019-03-31 SDOT Transit and Mobility HOWELL ST Howell Bus Lane Relocation TRUE
2018-09-28 2019-03-31 SDOT Transit and Mobility LENORA ST Lenora Street @ 6th Avenue Curb Modification FALSE
2018-09-28 2019-03-31 SDOT Transit and Mobility LENORA ST Lenora Street @ 4th Avenue Zone TRUE
2018-09-29 2019-03-31 SDOT Transit and Mobility LENORA ST Lenora Transit Only Lane TRUE
2018-10-04 2019-12-31 SDOT Transit and Mobility WESTLAKE AVE Southbound Westlake @ Denny Zone Expansion TRUE
2019-02-01 2019-06-30 SDOT Transit and Mobility BROADWAY E Electric Vehicle Charger in ROW TRUE
2017-10-03 2019-06-29 SDOT Transportation Operations E JOHN ST 12th Ave E & John Signal Mods - Rt 8 Project TRUE
2018-01-01 2019-06-30 SDOT Transportation Operations 10TH AVE S 10th Ave S & S Jackson St Full Signal TRUE
2018-12-13 2019-02-04 SDOT Transportation Operations E JEFFERSON ST Signal Rebuild TRUE
2019-01-01 2019-12-31 SDOT Transportation Operations S JACKSON ST YVYC 2019 - 12th Ave S & S Jackson St pedestrian light TRUE
2019-01-01 2019-12-31 SDOT Transportation Operations SUMMIT AVE YVYC 2019 - Summit Ave First Hill sidewalk maintenance TRUE
2019-01-01 2019-12-31 SDOT Transportation Operations S JACKSON ST YVYC  2019 - 2nd Ave Ext S & S Jackson St APS TRUE
2019-01-01 2019-12-31 SDOT Transportation Operations 5TH AVE,DENNY WAY YVYC 2019 - 5th Ave & Denny Way crossing improvement TRUE
2019-01-01 2019-12-31 SDOT Transportation Operations ELLIOTT AVE,LENORA ST,BLANCHARD ST,WESTERN AVE YVYC 2019 - Western Ave Belltown curb bulbs TRUE
2019-05-01 2019-12-31 SDOT Transportation Operations E DENNY WAY Traffic Signal Rebuild (Denny/Olive) TRUE
2012-01-01 2022-12-31 Seattle Center Open Space Restoration and Repair S9704 TRUE
2012-01-01 2022-12-31 Seattle Center Waste/Recycle Center, Warehouse and Shops Improvements S9801 FALSE
2012-01-01 2022-12-31 Seattle Center KeyArena Improvements & Repairs S9901 TRUE
2012-01-01 2022-12-31 Seattle Center Theatre Improvements and Repairs S9604 TRUE
2012-01-01 2022-12-31 Seattle Center Seattle Center Long Range Investment Plan S0703 TRUE
2012-01-01 2022-12-31 Seattle Center Fun Forest Site Restoration S0901 FALSE
2012-01-01 2022-12-31 Seattle Center Armory Rehabilitation S9113 TRUE
2012-01-01 2022-12-31 Seattle Center Utility Infrastructure Master Plan & Repairs S0101 TRUE
2012-01-01 2022-12-31 Seattle Center Lot 2 Development S0501 TRUE
2012-01-01 2022-12-31 Seattle Center Public Gathering Space Improvements S9902 TRUE
2012-01-01 2022-12-31 Seattle Center Roof/Structural Replacement and Repair S9701 TRUE
2012-01-01 2022-12-31 Seattle Center Municipal Energy Efficiency Program S1003 TRUE
2012-01-01 2022-12-31 Seattle Center General Site Improvements S0305 TRUE
2012-01-01 2022-12-31 Seattle Center Site Signage S9118 TRUE
2012-01-01 2022-12-31 Seattle Center Preliminary Engineering and Planning S9706 TRUE
2012-01-01 2022-12-31 Seattle Center McCaw Hall Asset Preservation S0303 TRUE
2012-01-01 2022-12-31 Seattle Center Parking Repairs and Improvements S0301 TRUE
2012-01-01 2022-12-31 Seattle Center Artwork Maintenance S9303 TRUE
2012-01-01 2022-12-31 Seattle Center Fisher Pavilion Asset Preservation S0701 TRUE
2012-10-01 2022-12-31 Seattle Center ADA Improvements S9302 TRUE
2019-01-02 2022-12-31 Seattle Center 5TH AVE,5TH AVE N Monorail Improvements S9403 TRUE
2019-02-01 2019-10-01 Seattle Center MERCER ST Mercer Pedestrian Bridge FALSE
2019-04-01 2020-07-31 Seattle Center Seattle Center Monorail Electrical Room Upgrades TRUE
2016-05-11 2019-12-30 Seattle City Light FAIRVIEW AVE N Fairview Ave Bridge Replacement - Temp SCL Transmission Line TRUE
2016-07-01 2022-03-31 Seattle City Light S IRVING ST,S NORMAN ST,33RD AVE S,S DEAN ST East Link - Sound Transit - Judkins Park Station TRUE
2017-05-01 2020-07-01 Seattle City Light 6TH AVE N PSANI-Broad Street Substation Inductor Installation Project TRUE
2017-07-05 2022-09-30 Seattle City Light E MADISON ST,MADISON ST,SPRING ST,1ST AVE,9TH AVE Madison Street BRT TRUE
2018-01-01 2019-05-31 Seattle City Light ALASKAN WAY S AWV South Access TRUE
2018-05-01 2019-06-28 Seattle City Light Capitol Hill - Summit Ave 4-26k FALSE
2018-06-04 2019-05-24 Seattle City Light Network System Improvements - 200 block Occidental Alley TRUE
2019-01-17 2019-03-31 Seattle City Light Fairview & Republican FALSE

2019-01-22 2019-10-31 Seattle City Light
JAMES ST,COLUMBIA ST,S WASHINGTON ST,VIRGINIA ST,3RD AVE S,PINE ST,2ND AVE S,S MAIN ST,TERRACE ST,4TH AVE,2ND 
AVE,OCCIDENTAL AVE S,1ST AVE S,CHERRY ST,S JACKSON ST,2ND AV ET S,1ST AVE,S KING ST,YESLER WAY,STEWART ST

LED Globe Street Light Conversion (downtown) TRUE

2019-05-29 2019-09-28 Seattle City Light 200 Occidental Alley Restoration TRUE
2019-06-01 2019-12-31 Seattle City Light ALASKAN WAY,JAMES ST,PINE ST,PIKE ST,PREFONTAINE PL S,4TH AVE,3RD AVE,CHERRY ST LED 18"" Globe Street Light Conversion TRUE
2019-06-18 2019-07-09 Seattle City Light WALL ST Rplace Damaged Grate Electrical Vault 284-V-467 TRUE
2019-07-01 2020-03-31 Seattle City Light OCCIDENTAL AVE S Occidental Ave New Vaults & Ductbanks TRUE
2019-08-01 2019-09-30 Seattle City Light 5TH AVE,PIKE PL,UNION ST,MARION ST,S ROYAL BROUGHAM WAY BR LED 20"" Globe Street Light Conversion TRUE
2019-08-12 2019-09-12 Seattle City Light COLUMBIA ST Rebuild SCL Manhole Roof 114-M-006 TRUE
2019-09-01 2020-12-31 Seattle City Light ALASKAN WAY Waterfront Seattle- 13.8kV - merged with 45265 TRUE
2019-09-02 2020-02-03 Seattle City Light 1ST AVE S (1st Ave S - Royal B to Railroad W WO# 1300928-07) AWV South Access - Phase 2A TRUE
2019-10-07 2019-11-04 Seattle City Light Repair Damaged Transite Ducts at 6th Ave & Marion St TRUE
2019-10-15 2019-11-19 Seattle City Light Pothole: N/s S King St & 1st Ave S Alley TRUE
2019-01-21 2019-03-02 Sprint UNIVERSITY ST,S KING ST,1ST AVE S,ALASKAN WY VI SB SPRINT - ALASKAN WAY VIADUCT RELO FALSE
2009-12-01 2019-12-31 SPU WARREN AVE N CREW SPOT REHAB TRUE
2014-03-04 2019-06-13 SPU ALASKAN WAY AWVSRP-Seawall-WF TRUE
2014-07-01 2023-12-31 SPU HARVARD AVE E Harvard & Roy DWW Imp TRUE
2014-10-01 2019-06-13 SPU ALASKAN WAY AWVSRP-Seawall-DWF TRUE
2015-04-01 2020-10-17 SPU STEWART ST Rehab Progr Mangmnt TRUE
2015-07-06 2019-12-31 SPU 1ST AVE Spot Rehab Crews TRUE

2016-02-05 2020-07-23 SPU

DENNY WAY,ALASKAN WY VI NB,TAYLOR AVE N,WALL ST,1ST AVE S,6TH AVE,TAYLOR AVE,S ROYAL BROUGHAM WAY,VINE ST,AURORA 
AVE N,ALASKAN WY VI NB ON RP,5TH AVE,ATLANTIC ALASKAN WAY RP,1ST AVE,ALASKAN WY VI SB,S DEARBORN ST,ALASKAN WAY 
S,RAILROAD WAY S,7TH AVE,EAST FRONTAGE RD S,BATTERY ST TUNNEL NB,S ATLANTIC ST,THOMAS ST,AURORA AVE,JOHN 
ST,BATTERY ST,HARRISON ST,BATTERY ST TUNNEL SB,WESTERN AVE,6TH AVE N,S KING ST

AWVSRP-Bored Tunnel-WF TRUE
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2016-02-05 2020-07-17 SPU

DENNY WAY,ALASKAN WY VI NB,TAYLOR AVE N,WALL ST,1ST AVE S,6TH AVE,TAYLOR AVE,S ROYAL BROUGHAM WAY,VINE ST,AURORA 
AVE N,REPUBLICAN ST,ALASKAN WY VI NB ON RP,5TH AVE,1ST AVE,ALASKAN WY VI SB,S DEARBORN ST,ALASKAN WAY S,RAILROAD 
WAY S,7TH AVE,EAST FRONTAGE RD S,BATTERY ST TUNNEL NB,S ATLANTIC ST,THOMAS ST,AURORA AVE,JOHN ST,BATTERY 
ST,HARRISON ST,BATTERY ST TUNNEL SB,ATLANTIC ALASKAN WAY RP,6TH AVE N,S KING ST

AWVSRP-Bored Tunnel-DWF TRUE

2016-03-11 2019-12-31 SPU EASTLAKE AVE E Spot Rehab Crews TRUE
2016-03-21 2019-06-01 SPU CHERRY ST WW Maintenance Holes TRUE
2016-03-21 2019-12-31 SPU EASTLAKE AVE E Spot Rehab Crews TRUE
2016-05-13 2019-08-31 SPU ELLIOTT AVE WW Mainlines TRUE
2016-06-14 2019-05-01 SPU 1ST AVE Hydrant Replacement - SPU Cost TRUE
2016-09-20 2019-12-31 SPU BOYLSTON AVE 2016 MOVE SEATTLE PROJECT ? MADISON BRT TRUE
2016-10-10 2019-12-31 SPU TERRY AVE Spot Rehab Crews TRUE
2016-11-02 2019-08-31 SPU E MADISON ST Spot Rehab Crews TRUE
2017-01-30 2019-07-31 SPU TERRY AVE NEW TAP INSTALLATION TRUE
2017-05-17 2019-05-17 SPU BOREN AVE N CREW STRUCT REHAB TRUE
2017-07-26 2019-04-05 SPU DENNY WAY CRPL4 BO8 Improvement TRUE
2017-08-09 2019-12-31 SPU E HOWELL ST Drainage Maintenance Holes TRUE
2017-10-19 2020-10-19 SPU 9TH AVE Rehab Progr Mangmnt TRUE
2017-11-03 2019-05-01 SPU TERRY AVE WF Work for Private Develop TRUE
2017-12-08 2019-12-31 SPU 3RD AVE S Drainage Catch Basins TRUE
2017-12-11 2019-12-11 SPU E MADISON ST 2016 MOVE SEATTLE PROJECT ? MADISON BRT TRUE
2018-01-02 2020-11-02 SPU WESTLAKE AVE,STEWART ST Center City Streetcar-WF TRUE
2018-01-02 2020-05-01 SPU 1ST AVE,1ST AVE S Center City Streetcar-DWF TRUE
2018-01-29 2019-03-06 SPU S JACKSON ST Distribution Hydrants TRUE
2018-01-29 2019-12-31 SPU COLUMBIA ST Drainage Catch Basins TRUE
2018-02-09 2019-12-31 SPU OLIVE WAY WW Maintenance Holes TRUE
2018-03-23 2019-12-31 SPU HARVARD AVE WW Maintenance Holes TRUE
2018-05-11 2019-04-01 SPU 1ST AVE CITY CENTER CONNECTER (C3) TRUE
2018-05-11 2019-04-01 SPU 1ST AVE CITY CENTER CONNECTER (C3) TRUE
2018-05-15 2019-12-31 SPU E MERCER ST Spot Rehab Crews TRUE
2018-08-06 2019-03-14 SPU 6TH AVE Distribution Hydrants TRUE
2018-09-05 2019-02-15 SPU CHERRY ST CITY CENTER CONNECTER (C3) TRUE
2018-09-27 2019-09-27 SPU NOB HILL AVE N Spot Rehab Crews TRUE
2018-09-27 2019-09-27 SPU NOB HILL AVE N Spot Rehab Crews TRUE
2018-09-27 2019-09-27 SPU NOB HILL AVE N Spot Rehab Crews TRUE
2018-10-17 2019-10-17 SPU 2ND AVE N Spot Rehab Crews TRUE
2018-10-17 2019-10-17 SPU 2ND AVE N Spot Rehab Crews TRUE
2018-10-19 2019-04-01 SPU BELMONT AVE DEMAND METERING TRUE
2018-10-30 2019-04-30 SPU S DEARBORN ST Rehab Progr Mangmnt TRUE
2018-11-01 2019-12-31 SPU DENNY WAY Spot Rehab Crews TRUE
2018-11-07 2019-11-07 SPU AURORA AVE N Rehab Progr Mangmnt TRUE
2018-12-11 2019-04-01 SPU TERRY AVE System Enhancement Rewls/Large TRUE
2018-12-20 2020-12-20 SPU E UNION ST Rehab Progr Mangmnt TRUE
2018-12-21 2019-04-01 SPU 14TH AVE System Enhancement Rewls/Small TRUE
2019-03-21 2019-03-24 SPU S JACKSON ST Drainage Catch Basins TRUE
2019-04-26 2020-05-19 SPU BROADWAY E Broadway Streetcar Exten Water TRUE

2019-05-01 2020-05-05 SPU
ALASKAN WAY,COLUMBIA ST,ALASKAN WAY S,RAILROAD WAY S,MARION ST,MADISON ST,YESLER WAY,S KING ST,ALASKAN E RDWY 
WAY

AWVSRP-Battery St Tunnel-DWF TRUE

2019-05-01 2020-05-05 SPU
ALASKAN WAY,COLUMBIA ST,ALASKAN WAY S,RAILROAD WAY S,S MAIN ST,MARION ST,MADISON ST,YESLER WAY,S KING ST,ALASKAN 
E RDWY WAY

AWVSRP-Battery St Tunnel-WF TRUE

2019-06-04 2023-08-29 SPU
ELLIOTT AVE,ALASKAN WAY,BLANCHARD ST,ALASKAN WAY S,RAILROAD WAY S,SPRING ST,PINE ST,PIKE ST,S MAIN ST,COLUMBIA 
ST,MARION ST,WESTERN AVE,YESLER WAY,UNIVERSITY ST,S KING ST,MADISON ST,ALASKAN E RDWY WAY

Waterfront Seattle WM Work TRUE

2019-06-04 2023-08-29 SPU
ELLIOTT AVE,ALASKAN WAY,BLANCHARD ST,ALASKAN WAY S,RAILROAD WAY S,SPRING ST,PINE ST,PIKE ST,BELL ST,COLUMBIA 
ST,MARION ST,WESTERN AVE,YESLER WAY,UNIVERSITY ST,S KING ST,MADISON ST,ALASKAN E RDWY WAY

Waterfront Seattle DWW Work TRUE

2019-08-01 2021-03-01 SPU HARVARD AVE E Roy & Harvard WW Capital Improvement TRUE
2018-12-03 2019-12-31 Verizon 2ND AVE,WESTERN AVE,3RD AVE,WALL ST 400' Trench - STTLWAXY-E-F1:3RD AVE & WALL ST FALSE
2018-12-18 2019-01-19 Verizon OLIVE WAY IB WESTLAKE CENTER FALSE
2019-01-01 2019-01-11 Verizon 4TH AVE N Trench - STTPWA65-W-F3A4B1:695 4TH AVE N FALSE
2019-01-01 2019-01-11 Verizon BOREN AVE N,MERCER ST 428' Ex UG - RR-STTLWAGA-E-F1A1A:578 BOREN AVE N FALSE
2019-01-01 2019-01-11 Verizon MERCER ST 508' Ex UG - STTPWA65-W-F3A:MERCER ST FALSE

2019-01-01 2019-01-04 Verizon MERCER ST 14.58' TRENCH - STTPWA65-W-F3A2:976-996 Mercer St, Seattle, WA 98109, USA TRENCH IN SIDEWALK ONLY! FALSE

2019-01-01 2019-01-11 Verizon REPUBLICAN ST 43.6' Trench - STTPWA65-E-F2A3A:Republican St FALSE
2019-01-01 2019-01-04 Verizon JOHN ST 35' Trench - STTPWA65-W-F2A1A:187-199 Boren Ave N, Seattle, WA 98109, USA FALSE
2019-01-01 2019-01-11 Verizon FAIRVIEW AVE N,MERCER ST 450.03' Ex UG - RR-STTLWAGA-E-F1A1A1:747-769 Fairview Ave N, Seattle, WA 98109, USA FALSE
2019-01-01 2019-01-11 Verizon 6TH AVE 25' Trench - STTLWAXY-E-F5A2C1A:1500 6th Ave FALSE
2019-01-01 2019-01-04 Verizon BOREN AVE 52' Trench - STTLWAXY-E-F2A5A:1048-1098 Lenora St FALSE
2019-01-01 2019-01-11 Verizon 3RD AVE Ex UG - STTLWAXY-E-F1A3:CEDAR ST & 3RD AVE FALSE
2019-01-07 2019-01-25 Verizon E DENNY WAY Bore - STTLWALX-E-F1B2:1500 E DENNY WAY TRUE
2019-01-07 2019-01-18 Verizon 35.28'  EXS UG - STTLWAXY-E-F4C2B4:1800 4th Ave, Seattle, WA 98101, USA FALSE
2019-01-07 2019-01-18 Verizon BELL ST Trench - STTLWAXY-E-F2A4C:752 Bell St, Seattle, WA 98121, USA FALSE
2019-01-07 2019-01-11 Verizon BLANCHARD ST 24' TRENCH2151 6TH AVE  -  E90812 FALSE
2019-01-14 2019-01-25 Verizon 1ST AVE N,ROY ST Trench/Bore - STTPWA65-W-F3A4B:101-119 Roy St, Seattle, WA 98109, USA FALSE
2019-01-16 2019-04-17 Verizon HOME PLATE - SEG 18-1 FALSE
2019-01-21 2019-01-25 Verizon ELLIOTT AVE Trench - RR-STTNWAMC-E-F1A1A:2867 ELLIOTT AVE FALSE
2019-01-21 2019-01-31 Verizon 5TH AVE 233.49' Ex UG - STTLWAGA-SC-W-F1C:COLUMBIA ST & 5TH AVE FALSE
2019-01-21 2019-01-25 Verizon 2ND AVE S,S KING ST Ex UG - STTLWAVS-SD-E-F2B4:499 2ND AVE S FALSE
2019-01-21 2019-01-31 Verizon BELL ST Trench - STTLWAXY-E-F2A4A:751 Bell St FALSE
2019-01-21 2019-01-25 Verizon E REPUBLICAN ST Aerial - STTLWALX-E-F6A2:1200 E REPUBLICAN ST FALSE
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2019-01-21 2019-01-26 Verizon 25' TRENCH - 1000 DENNY WAY 90109 FALSE
2019-01-28 2019-01-31 Verizon MERCER ST 10' TRENCH - STTPWA65-W-F3A1:998-1084 Mercer St, Seattle, WA 98109, USA FALSE
2019-02-01 2019-02-08 Verizon TERRY AVE N 54' Ex UG - STTPWA65-W-F2A2A:1000-1046 Republican St, Seattle, WA 98109, USA FALSE
2019-02-01 2019-02-08 Verizon BOREN AVE N 442' Ex UG - RR-STTLWAGA-E-F1A1:499 BOREN AVE N FALSE
2019-02-04 2019-02-15 Verizon 1ST AVE S Existing UG-262FT, & Trench-41FT- STTLWAVS-SD-E-F2B4D:448 1ST AVE S FALSE
2019-02-04 2019-02-15 Verizon YALE AVE N,EASTLAKE AVE E,MERCER ST 844' Aerial - STTPWA65-E-F2A1:REPUBLICAN ST & YALE AVE N TRUE
2019-02-04 2019-02-15 Verizon E MADISON ST,17TH AVE,BROADWAY 2,181' Aerial - STTLWALX-E-F2A3A:1620-1698 17th Ave, Seattle, WA 98122, USA FALSE
2019-02-04 2019-02-08 Verizon LENORA ST Trench - STTLWAXY-E-F2A5C:700-758 Lenora St, Seattle, WA 98121, USA FALSE
2019-02-04 2019-02-15 Verizon SPRING ST 58' Trench - STTLWAGA-SC-W-F2B1A:291 SPRING ST FALSE
2019-02-04 2019-02-22 Verizon Ex UG - 535'' EXISTING CONDUIT STTLWAGA-SC-E-F1G1:493 UNION ST FALSE
2019-02-04 2019-02-15 Verizon 2ND AVE 1002' Ex UG - STTLWAGA-SC-W-F2B1B:2ND AVE FALSE
2019-02-04 2019-02-15 Verizon PIKE ST Ex UG - 513.23' EXISTING UG STTLWAXY-E-F5A2C:204 Pike St, Seattle, WA 98101, USA FALSE
2019-02-04 2019-02-08 Verizon 16' Trench - E90574 FALSE
2019-02-04 2019-03-22 Verizon HOME PLATE - SEG 18-2 FALSE
2019-02-04 2019-02-08 Verizon 5' TRENCH 255 YALE AVE N 98109 FALSE
2019-02-11 2019-02-22 Verizon BOREN AVE N,TERRY AVE N,REPUBLICAN ST 659.31' Ex UG - STTPWA65-W-F2A2:498 Boren Ave N, Seattle, WA 98109, USA FALSE
2019-02-11 2019-02-22 Verizon YESLER WAY 137' Trench -137Ft - STTLWAVS-SD-E-F2A:186 YESLER WAY TRUE
2019-02-11 2019-02-22 Verizon TERRY AVE N 60' Trench - STTPWA65-W-F2A2B:589 TERRY AVE N FALSE
2019-02-11 2019-02-15 Verizon TAYLOR AVE N,MERCER ST 724ft Trench - STTPWA65-W-F3A4A:652 TAYLOR AVE N FALSE
2019-02-11 2019-02-22 Verizon CHERRY ST Aerial - STTLWALX-E-F4D2A1B1B1:MINOR AVE & CHERRY ST FALSE

2019-02-11 2019-02-22 Verizon PIKE ST
Ex UG - 471.6' EXISTING UG STTNWAHO-W-F1A1A1C1B:Seaboard Building, 1500 4th Ave, Seattle, WA 98101, 
USA

FALSE

2019-02-11 2019-02-22 Verizon
346ft Trench - 

STTPWA65-E-F2A2A:1300-1350-1398 Harrison St, Seattle, WA 98109, USA

FALSE

2019-02-11 2019-02-22 Verizon 2ND AVE,2ND AVE N Trench - STTLWAXY-E-F1A3A2:161 2ND AVE FALSE
2019-02-11 2019-02-22 Verizon OLIVE WAY 98' Trench - 500 Olive Way                                  E90277 FALSE
2019-02-18 2019-02-22 Verizon 4TH AVE S 533' Ex UG - STTLWAVS-SD-E-F1A1C1:800 4TH AVE S TRUE
2019-02-18 2019-02-28 Verizon CEDAR ST 15.3' Trench - STTLWAXY-W-F1D:BATTERY ST & ELLIOTT AVE. FALSE
2019-02-18 2019-02-28 Verizon WESTERN AVE Trench - STTLWAXY-E-F5A3B:1920 Western Ave1' FALSE
2019-02-18 2019-02-28 Verizon SPRING ST 189' Ex UG - STTLWAGA-SC-W-F2B1A:SPRING ST FALSE
2019-02-18 2019-02-28 Verizon 5TH AVE S 249' Ex UG - STTLWAVS-SD-E-F1A1C3:5TH AVE S FALSE
2019-02-18 2019-02-28 Verizon 5TH AVE 556' AVP Ex UG - STTLWAGA-SC-W-F1A:5TH AVE FALSE
2019-02-18 2019-02-28 Verizon LENORA ST,BLANCHARD ST,WESTLAKE AVE,DENNY WAY 2,727' Ex UG - STTLWAXY-E-F2A5:591 BLANCHARD ST FALSE
2019-02-18 2019-02-22 Verizon EASTLAKE AVE E 220' Ex UG - RR-STTPWA65-E-F1A:1057 EASTLAKE AVE E FALSE
2019-02-18 2019-02-22 Verizon BELLEVUE AVE E Bore - E90203 FALSE
2019-02-18 2019-02-22 Verizon E MADISON ST 1,521' AERIAL 1401 MADISON ST 98122 FALSE
2019-02-25 2019-03-01 Verizon E MADISON ST 1,767' AERIAL 1301 E MADISON ST 98122 FALSE
2019-03-04 2019-03-22 Verizon 5TH AVE 270.48' Ex UG - 501 Seneca St, Seattle, WA 98101, USA TRUE
2019-03-04 2019-03-18 Verizon 4TH AVE Ex UG/AVP - 529.7' STTLWAGA-SC-E-F1G2:1400 4TH AVE FALSE
2019-03-04 2019-03-15 Verizon 5TH AVE,VIRGINIA ST Trench - STTLWAXY-E-F4C2B:4TH AVE & VIRGINIA ST FALSE

2019-03-04 2019-03-15 Verizon PIKE ST
Ex UG - 336.5' EXISTING UG STTNWAHO-W-F1A1A1C1B:Seaboard Building, 1500 4th Ave, Seattle, WA 98101, 
USA

FALSE

2019-03-04 2019-03-15 Verizon 4TH AVE Trench - STTLWAXY-E-F4C2C:1915 4th Ave, Seattle, WA 98101, USA FALSE
2019-03-04 2019-03-15 Verizon 4TH AVE Trench - STTLWAXY-E-F2B1A4B2B2:2010 4th Ave, Seattle, WA 98121, USA FALSE
2019-03-04 2019-03-08 Verizon VALLEY ST 421' Ex UG - STTPWA65-W-F4:742 FAIRVIEW AVE N FALSE
2019-03-04 2019-03-22 Verizon ELLIOTT AVE W 1,615' Trench - STTLWAXY-W-F1D2B2B:1101 Elliott Ave W, Seattle, WA 98119, USA FALSE
2019-03-04 2019-03-22 Verizon PINE ST,3RD AVE,PIKE ST Ex UG -1,404FT- STTLWAXY-E-F5A2:VIRGINIA ST & 3RD AVE FALSE
2019-03-04 2019-04-01 Verizon WARE - FIRST HILL 14 FALSE
2019-03-04 2019-04-01 Verizon WARE - FIRST HILL 8 FALSE
2019-03-04 2019-04-01 Verizon WARE - FIRST HILL 13 FALSE
2019-03-04 2019-04-01 Verizon WARE FIRST HILL 5 UG FALSE
2019-03-04 2019-04-01 Verizon 9TH AVE WARE - FIRST HILL 04 FALSE
2019-03-04 2019-04-01 Verizon WARE - FIRST HILL 28 FALSE
2019-03-04 2019-04-01 Verizon WARE - FIRST HILL 32 FALSE
2019-03-11 2019-03-15 Verizon 4TH AVE Trench - STTLWAXY-E-F4B1:2100 4TH AVE FALSE
2019-03-11 2019-03-15 Verizon 5TH AVE Trench - STTLWAXY-E-F1C2:400-498 Bell St, Seattle, WA 98121, USA FALSE
2019-03-11 2019-03-15 Verizon 6TH AVE Trench - STTLWAXY-E-F2A7:2200 6TH AVE FALSE
2019-03-11 2019-03-22 Verizon 6TH AVE 388.94' EXISTING UG STTNWAHO-W-F1A1A1C:OLIVE WAY FALSE
2019-03-11 2019-03-22 Verizon 4TH AVE Trench - STTLWAGA-SC-W-F1:2699 4TH AVE FALSE
2019-03-14 2019-03-31 Verizon 2ND AVE 85' Trench - STTLWAGA-SC-W-F2B1C:2nd Ave FALSE
2019-03-18 2019-03-29 Verizon SENECA ST Ex UG - STTLWAGA-SC-E-F1E2:4TH AVE & SENECA ST FALSE
2019-03-18 2019-03-29 Verizon ROY ST,9TH AVE N,MERCER ST AVP 1455' Ex UG - STTPWA65-W-F3A4:DEXTER AVE N & ROY ST FALSE
2019-03-18 2019-03-29 Verizon SENECA ST,1ST AVE Trench - STTLWAGA-SC-W-F2B3:1245 1ST AVE FALSE
2019-03-18 2019-03-29 Verizon 2ND AVE Trench - STTLWAXY-E-F4C3:1909 2ND AVE FALSE
2019-03-18 2019-03-29 Verizon 78.50' Trench - STTLWAXY-E-F3A1B5:745 STEWART ST FALSE
2019-03-18 2019-03-29 Verizon 3RD AVE 665.26' Ex UG - STTLWAXY-E-F1C:2300-2312 3rd Ave, Seattle, WA 98121, USA FALSE
2019-03-18 2019-03-22 Verizon 5TH AVE Trench - STTLWAXY-E-F4B2:500-598 Lenora St, Seattle, WA 98121, USA FALSE
2019-03-18 2019-03-29 Verizon BELL ST Trench - STTLWAXY-E-F2A:398 Bell St, Seattle, WA 98121, USA FALSE
2019-03-18 2019-03-29 Verizon 4TH AVE S 775' Ex UG - STTLWAVS-SD-E-F1A1C2:4TH AVE S FALSE
2019-03-18 2019-03-29 Verizon JAMES ST 254.76' Trench - STTLWAVS-SD-E-F2A:399 JAMES ST FALSE
2019-03-18 2019-03-29 Verizon WESTERN AVE Trench - STTLWAXY-E-F1A3A3:3000 Western Ave, Seattle, WA 98121, USA FALSE
2019-03-18 2019-03-29 Verizon 4TH AVE Trench - STTLWAGA-SC-W-F1:2168 4TH AVE FALSE
2019-03-18 2019-03-29 Verizon STEWART ST,BOREN AVE Ex UG - STTLWAXY-E-F2A5B4:2000 BOREN AVE FALSE
2019-03-18 2019-03-22 Verizon 14TH AVE 97' AERIAL 455 14TH AVE, 98122 FALSE
2019-03-18 2019-03-29 Verizon MERCER ST 10' TRENCH 1000 MERCER ST, 98109 FALSE
2019-03-25 2019-03-29 Verizon DENNY WAY,BOREN AVE N,TERRY AVE N,JOHN ST AVP 2,063' Ex UG - RR-STTLWAGA-E-F1A:100 BOREN AVE N TRUE
2019-03-25 2019-03-29 Verizon 1ST AVE,UNION ST Trench - STTLWAGA-SC-W-F2D:1428 1ST AVE FALSE
2019-03-25 2019-03-29 Verizon S ROYAL BROUGHAM WAY,1ST AVE S 664' Trench - STTLWAVS-SD-W-F1A1C3B2:100 S ROYAL BROUGHAM WAY FALSE
2019-03-25 2019-03-29 Verizon S ROYAL BROUGHAM WAY,OCCIDENTAL AVE S 757' Ex UG - STTLWAVS-SD-W-F1A1C3B3:OCCIDENTAL AVE S & S ROYAL BROUGHAM WAY FALSE
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2019-03-25 2019-03-29 Verizon 7TH AVE Trench - STTLWAXY-E-F2A3:BLANCHARD ST & 7TH AVE FALSE
2019-03-25 2019-03-29 Verizon E MERCER ST 36' TRENCH 531 BROADWAY E, 98102 FALSE
2019-03-25 2019-03-29 Verizon 10' TRENCH 615 WESTLAKE AVE N, 98109 FALSE
2019-03-25 2019-04-05 Verizon DEXTER AVE N 1,138' AERIAL 771 VALLEY ST, 98109 FALSE
2019-03-25 2019-04-05 Verizon 6TH AVE S 1,274' AERIAL 718 6TH AVE S, 98134 FALSE
2019-04-01 2019-04-12 Verizon DENNY WAY,5TH AVE N,PIKE ST,UNION ST,6TH AVE 5,177' Ex UG - STTLWAGA-SC-E-F1:DENNY WAY & 6TH AVE TRUE
2019-04-01 2019-04-12 Verizon EXS- TRENCH  245.68' Ex UG - STTLWAXY-E-F4C2B2:445 STEWART ST FALSE
2019-04-01 2019-04-12 Verizon JAMES ST Trench - 252' TRENCH - UMP, 516 3RD AVE          E90221 FALSE
2019-04-01 2019-04-13 Verizon 6TH AVE S,SEATTLE BLVD S Install 1,274 of New Aerial Fiber & Splicing FALSE
2019-04-01 2019-04-12 Verizon 10TH AVE E 1603' AERIAL 708 10TH AVE E, 98102 FALSE
2019-04-01 2019-04-10 Verizon VZ - OPRA 27 & 32 TRUE
2019-04-02 2019-05-02 Verizon VZB - DELOITTE FALSE
2019-04-08 2019-04-12 Verizon MERCER ST 10' Trench - STTPWA65-W-F3A3:659 MERCER ST FALSE
2019-04-08 2019-04-19 Verizon 3RD AVE,MARION ST 1902' Existing UG - 3RD AVE & MARION ST         E99459 FALSE
2019-04-09 2019-04-29 Verizon AIRPORT WAY S,S DEARBORN ST,7TH AVE S AVP Ex UG 5,836' - RR-STTLWAVS-W-F1:S DEARBORN ST,7TH AVE S, &AIRPORT WAY S FALSE
2019-04-15 2019-04-26 Verizon WESTERN AVE 954' Trench - STTLWAGA-SC-W-F2B1B4:2ND AVE & SPRING ST:VZB TRUE
2019-04-15 2019-04-26 Verizon UNIVERSITY ST 507.91' Trench - STTLWAGA-SC-E-F1E2B:SENECA ST & 4TH AVE FALSE
2019-04-15 2019-04-26 Verizon UNIVERSITY ST,5TH AVE,6TH AVE 1,144' Ex UG - STTLWAGA-SC-E-F1E1, STTLWAGA-SC-E-F1E: 6TH AVE,5TH AVE & UNIVERSITY ST FALSE
2019-04-15 2019-04-26 Verizon BATTERY ST 222' Trench - STTLWAXY-W-F1:2300 Elliott Ave, Seattle, WA 98121, USA FALSE
2019-04-15 2019-04-26 Verizon JAMES ST 2,256.39' Ex UG - STTLWAVS-SD-E-F2A:955 JAMES ST FALSE
2019-04-15 2019-04-26 Verizon JOHN ST AVP 428' Ex UG - RR-STTLWAGA-E-F1A:631 JOHN ST FALSE
2019-04-15 2019-04-26 Verizon 4TH AVE,WALL ST Trench - STTLWAXY-E-F1B:347 WALL ST FALSE
2019-04-15 2019-04-26 Verizon 4TH AVE Trench - STTLWAGA-SC-W-F1:2038 4TH AVE FALSE
2019-04-15 2019-04-26 Verizon 3RD AVE Trench - STTLWAXY-E-F4A:2102 3RD AVE FALSE
2019-04-15 2019-04-26 Verizon WESTERN AVE,BELL ST 879' Ex UG - STTLWAXY-E-F2:2353 WESTERN AVE FALSE
2019-04-15 2019-04-26 Verizon JAMES ST Ex UG - STTLWAVS-SD-E-F2A:354 JAMES ST FALSE
2019-04-22 2019-05-10 Verizon 5TH AVE N,JOHN ST AVP 1,056' Ex UG - RR-STTLWAGA-E-F1:125 5TH AVE N FALSE
2019-05-06 2019-05-17 Verizon Ex UG -562Ft  STTLWAGA-SC-W-F1:1300 4TH AVE FALSE
2019-05-06 2019-05-17 Verizon 4TH AVE 120.31' Ex UG - STTLWAGA-SC-W-F1C4:406 COLUMBIA ST FALSE
2019-05-06 2019-05-17 Verizon COLUMBIA ST,4TH AVE 779.08' Ex UG - STTLWAGA-SC-W-F1C3:799 4TH AVEST FALSE
2019-05-06 2019-05-24 Verizon MARION ST 623.25ft -Ex UG - STTLWAGA-SC-W-F2B1B2:199 MARION ST FALSE
2019-05-06 2019-05-17 Verizon BOREN AVE Trench - STTLWAXY-E-F2A5B1:1100 VIRGINIA ST FALSE
2019-05-06 2019-06-05 Verizon CRAN _ RWOR _ DTSEA2 _ 017 FALSE
2019-05-06 2019-05-26 Verizon HOME PLATE - DIG & REPAIR 1 FALSE
2019-05-06 2019-05-26 Verizon 2ND AVE HOME PLATE - DIG AND REPAIR 2 FALSE
2019-05-06 2019-06-06 Verizon CRAN_RWOR_DTSEA2_011 FALSE
2019-05-20 2019-05-31 Verizon UNION ST 382.75' Ex UG - 382.75' EXISTING UG STTLWAGA-SC-E-F1G:UNION ST FALSE
2019-05-20 2019-05-31 Verizon JAMES ST Trench - STTLWAVS-SD-E-F2C:199 JAMES ST FALSE
2019-05-20 2019-05-31 Verizon 2ND AVE 1,343.52  Existing UG - STTLWAGA-SC-W-F2:CEDAR ST & 2ND AVE FALSE
2019-05-20 2019-05-31 Verizon VIRGINIA ST 362.93Ft Ex UG - STTLWAXY-E-F5A2:1ST AVE & VIRGINIA ST FALSE
2019-05-27 2019-05-31 Verizon 62.27' Trench - STTPWA65-W-F2A2D1:400 WESTLAKE AVE N FALSE
2019-05-27 2019-06-14 Verizon E THOMAS ST,BELMONT AVE E POT HOLE -  511 E THOMAS ST, 98102 FALSE
2019-06-01 2019-07-11 Verizon 2ND AVE N Verizon Wireless- Prefontaine 33 FALSE
2019-06-01 2019-07-01 Verizon 1ST AVE,MARION ST Verizon Myrtle 28 and AT&T DT SEA 008 F FALSE
2019-06-03 2019-06-14 Verizon MELROSE AVE E Trench/Bore - 404' BORE 19' TRENCH, MH. 400 MELROSE AVE E - E90469 FALSE
2019-06-03 2019-07-03 Verizon CRAN_RWOR_DTSEA2_015 FALSE
2019-06-10 2019-07-01 Verizon 5TH AVE,STEWART ST Red Barn SCL Circuit VZW/ATT FALSE
2019-06-17 2019-06-28 Verizon COLUMBIA ST,WESTERN AVE 436' Trench - STTLWAGA-SC-W-F2B1B3:899 1ST AVE FALSE
2019-06-17 2019-06-28 Verizon SUMMIT AVE Bore - STTLWALX-E-F4D2A1B1B1B:1252 SENECA ST FALSE
2019-06-17 2019-06-28 Verizon 2ND AVE Ex UG - STTLWAGA-SC-W-F2:1900 2ND AVE FALSE
2019-07-01 2019-07-12 Verizon S MAIN ST 271' Trench - STTLWAVS-SD-E-F2B1:S MAIN ST & 2ND AVE S FALSE
2019-07-01 2019-07-12 Verizon 4TH AVE 430.80' Trench - STTLWAGA-SC-W-F2:DENNY WAY & 4TH AVE FALSE
2019-07-01 2019-07-12 Verizon VIRGINIA ST 306.53' Trench - STTLWAXY-E-F5A2:2ND AVE & VIRGINIA ST FALSE
2019-07-10 2019-07-30 Verizon S KING ST,6TH AVE S,8TH AVE S,S WELLER ST 2,575' Aerial - STTLWAVS-SD-E-F1A1C2B3C1:6TH AVE S & S WELLER ST TRUE
2019-07-10 2019-07-30 Verizon S JACKSON ST,6TH AVE S,5TH AVE S 382' Trench - 	STTLWAVS-SD-E-F1A1C :6TH AVE S & S JACKSON ST FALSE
2019-07-10 2019-07-30 Verizon 4TH AVE S 23' Trench POSSIBLE CORE BORE?- STTLWAVS-SD-E-F1A1B2C:310 4th Ave S FALSE
2019-07-10 2019-07-30 Verizon S WASHINGTON ST 321' Ex UG - STTLWAVS-SD-E-F1A1C2B3:S WASHINGTON ST FALSE
2019-07-10 2019-07-30 Verizon 2ND AV ET S 40' Trench - STTLWAVS-SD-E-F1A1C2A:500-588 4th Ave S FALSE
2019-07-10 2019-07-30 Verizon 5TH AVE S 117' Trench - STTLWAVS-SD-E-F1A1C2B3D:483-499 S Washington St FALSE
2019-07-10 2019-07-30 Verizon 4TH AVE S 161' Trench - STTLWAVS-SD-E-F1A1C2B2:114-198 Prefontaine Pl S FALSE
2019-07-10 2019-07-30 Verizon PREFONTAINE PL S 556' Trench - STTLWAVS-SD-E-F1A1C2B1:101 Prefontaine Pl S FALSE
2019-07-10 2019-07-30 Verizon 4TH AVE S 948' Ex UG - STTLWAVS-SD-E-F1A1C2B:4TH AVE S FALSE
2019-07-10 2019-07-30 Verizon S WASHINGTON ST 355' Ex UG - STTLWAVS-SD-E-F1A1C2B3C:S WASHINGTON ST & 6TH AVE S FALSE
2019-07-10 2019-07-30 Verizon S JACKSON ST 660' Aerial - STTLWAVS-SD-E-F2:1412 S JACKSON ST FALSE

2019-07-15 2019-07-26 Verizon BOREN AVE
Trench - 849.7' TRENCH ON HOLD FOR WSCC REROUTE STTNWAHO-E-F1B2C:1801 Boren Ave, Seattle, WA 98101, 
USA

TRUE

2019-07-22 2019-07-31 Verizon 1ST AVE Trench - STTLWAGA-SC-W-F2B1B3:899 1ST AVE FALSE
2019-07-22 2019-07-31 Verizon 4TH AVE 196' Trench -STTLWAXY-E-F1A5 :2699 4TH AVE FALSE
2019-08-01 2019-08-09 Verizon 368' BORE - STTPWA65-W-F2A2C:402 Terry Ave N, Seattle, WA 98109, USA FALSE
2019-08-01 2019-08-16 Verizon REPUBLICAN ST 619' TRENCH - STTPWA65-E-F2A3:1299 REPUBLICAN ST FALSE
2019-08-01 2019-08-09 Verizon Trench 150'- STTLWAVS-SD-E-F2B3A4:401 2nd Ave S FALSE
2019-08-01 2019-08-20 Verizon TRENCH  - 36' STTLWAGA-SC-E-F1G1 - 4th Ave FALSE
2019-08-05 2019-09-20 Verizon 9TH AVE,VIRGINIA ST 582.47' Trench - STTLWAXY-E-F3A1B2:STEWART ST & 9TH AVE FALSE
2019-08-05 2019-08-16 Verizon 397' BORE - STTPWA65-E-F2A2B1:301 Eastlake Ave E, Seattle, WA 98109, USA FALSE
2019-08-05 2019-08-16 Verizon 4TH AVE 185.56' Trench - STTLWAXY-E-F4C2B:1900 4th Ave, Seattle, WA 98101, USA FALSE
2019-08-19 2019-08-30 Verizon 6TH AVE 118' Trench - STTLWAXY-E-F3A1A:1890 6TH AVE FALSE
2019-08-19 2019-08-30 Verizon 6TH AVE 241' Ex UG - STTLWAXY-E-F3A1C:OLIVE WAY & 6TH AVE FALSE
2019-08-19 2019-08-30 Verizon DEXTER AVE N,REPUBLICAN ST 656' Trench - STTPWA65-W-F2A2D3B:499 DEXTER AVE N FALSE
2019-08-19 2019-08-30 Verizon TERRY AVE N,VALLEY ST 711' Trench - STTPWA65-W-F3A5:1034-1048 Valley St, Seattle, WA 98109, USA FALSE
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2019-08-19 2019-08-30 Verizon 7TH AVE 215.35' TRENCH STTNWAHO-W-F1A1A1C1A1:PIKE ST & 7TH AVE FALSE
2019-08-19 2019-08-30 Verizon 14TH AVE S,RAINIER AVE S 310' Bore - STTLWAVS-E-F1A:14TH AVE S FALSE
2019-08-26 2019-08-30 Verizon DENNY WAY 339' Trench - STTPWA65-E-F2A2B4C:1309 STEWART ST FALSE
2019-09-02 2019-09-13 Verizon 9TH AVE N 149' Trench - STTPWA65-W-F2A2D4:500 9TH AVE N FALSE
2019-09-02 2019-09-13 Verizon HARRISON ST,9TH AVE N,WESTLAKE AVE N 802' Trench - STTPWA65-W-F2A2D2:404 9TH AVE N FALSE
2019-09-02 2019-09-13 Verizon 8TH AVE N 319' Trench - STTPWA65-W-F2A2D3C:556-598 8th Ave N, Seattle, WA 98109, USA FALSE
2019-09-02 2019-09-13 Verizon COLUMBIA ST 216.41' Trench - STTLWAGA-SC-W-F1C1:COLUMBIA ST & 5TH AVE FALSE
2019-09-02 2019-09-13 Verizon WESTERN AVE Trench - 694' TRENCH, MH 815 WESTERN AVE - E90751 FALSE
2019-09-04 2019-09-20 Verizon SPRING ST 703' Bore - STTLWALX-E-F4D2A1B1B1A:MINOR AVE & SPRING ST FALSE
2019-09-09 2019-09-29 Verizon SEATTLE BLVD S 380' Trench - STTLWAVS-SD-E-F1A1C:S DEARBORN ST & SEATTLE BLVD S TRUE
2019-09-09 2019-09-29 Verizon S KING ST,5TH AVE S 434' Trench - STTLWAVS-SD-E-F1A1C2B3C2:5TH AVE S & S KING ST TRUE
2019-09-09 2019-09-20 Verizon 8TH AVE N 484' Trench - STTPWA65-W-F2A2D3A:799 HARRISON ST FALSE
2019-09-09 2019-09-27 Verizon 4TH AVE 706' Trench - STTLWAXY-E-F1C1:2317-2321 4th Ave, Seattle, WA 98121, USA FALSE
2019-09-16 2019-09-27 Verizon WESTERN AVE 703' Trench - STTLWAGA-SC-W-F2B1B4:SPRING ST & WESTERN AVE FALSE
2019-09-16 2019-09-27 Verizon WESTERN AVE 508' Trench - STTLWAXY-E-F5A3A:1786 WESTERN AVE FALSE
2019-09-16 2019-09-27 Verizon REPUBLICAN ST 598' Trench - STTPWA65-W-F2A2D3:WESTLAKE AVE N & REPUBLICAN ST FALSE
2019-09-16 2019-09-27 Verizon REPUBLICAN ST Bore 307' - STTPWA65-W-F2A2D:TERRY AVE N & REPUBLICAN ST FALSE
2019-09-16 2019-09-27 Verizon UNION ST Trench - 423' TRENCH STTLWAGA-SC-E-F1C:UNION ST FALSE
2019-09-16 2019-09-27 Verizon 2ND AVE 295' Trench - STTLWAGA-SC-W-F2B1:2ND AVE FALSE
2019-09-16 2019-09-27 Verizon WESTERN AVE Trench - 954' TRENCH, MH UMP 1015 WESTERN AVE  E90511 FALSE
2019-10-01 2019-10-11 Verizon POT HOLE FOR 274' BORE & 47' TRENCH 1401 JACKSON ST 98144 FALSE
2019-10-07 2019-10-18 Verizon CEDAR ST 190' TRENCH 2601 ELLIOTT AVE, 98121 FALSE
2019-10-21 2019-10-31 Verizon WESTERN AVE 865' Trench - STTLWAXY-E-F5:BELL ST & WESTERN AVE FALSE
2019-10-21 2019-10-31 Verizon ALASKAN WAY 1,695' Trench - STTLWAXY-W-F1A:2506-2522 Alaskan Way FALSE
2019-11-04 2019-11-15 Verizon WESTERN AVE 319' Trench - STTLWAXY-E-F5A3:1999 WESTERN AVE FALSE
2019-11-04 2019-11-15 Verizon SUMMIT AVE E,E THOMAS ST 593' BORE & 17' TRENCH 411 E THOMAS ST, 98102 FALSE
2019-11-04 2019-11-22 Verizon E THOMAS ST,BELMONT AVE E 487' BORE & 9' TRENCH 411 E THOMAS ST, 98102 FALSE

2011-11-07 2022-12-31
Washington State Department of 
Transportation

HARRISON ST,6TH AVE N SR 99 Tunnel TRUE

2017-03-11 2020-10-05
Washington State Department of 
Transportation

I5 NB I-5/NB Seneca St to SR 520 - Mobility Improvements TRUE

2017-08-01 2023-01-31
Washington State Department of 
Transportation

ALASKAN WAY Seattle Multimodel Terminal at Colman Dock Project TRUE

2018-02-12 2019-05-31
Washington State Department of 
Transportation

ALASKAN WY VI NB,S ATLANTIC ST,EAST FRONTAGE RD S,S ROYAL BROUGHAM WAY,6TH AVE N,ALASKAN WY VI SB SR 99 South Access Stage 1 (SA1)  - Dates dependent on SR 99 Tunnel completion  -  SR 99 Connections TRUE

2018-02-20 2019-11-25
Washington State Department of 
Transportation

I5 EXPRESS I-5/Express Lanes Entrances - Electronic Sign Replacement TRUE

2018-03-12 2029-12-31
Washington State Department of 
Transportation

ALASKAN WY VI NB,ALASKAN WY VI SB OFF RP,S ROYAL BROUGHAM WAY,ALASKAN WAY S,ALASKAN WY VI SB SR99 Tunnel South Portal FALSE

2018-03-12 2029-12-31
Washington State Department of 
Transportation

AURORA AVE N,REPUBLICAN ST,HARRISON ST,6TH AVE N,THOMAS ST SR 99 North Portal FALSE

2018-05-01 2019-12-31
Washington State Department of 
Transportation

I5 SB I-5/SB S Lucile St to Spring St - Pavement Repair FALSE

2018-05-14 2020-10-15
Washington State Department of 
Transportation

AURORA AVE N SR 99 - Roy St to N 145th St Paving and ADA ComplianceProject TRUE

2018-05-22 2019-03-12
Washington State Department of 
Transportation

YESLER WAY Colman Dock \ LPS Panels FALSE

2018-08-01 2019-12-31
Washington State Department of 
Transportation

I5 NB Northbound I-5 MLK to NE Ravenna Bridge - Grinding and concrete panel work TRUE

2018-11-15 2019-07-31
Washington State Department of 
Transportation

ALASKAN WY VI SB SR 99 Demolition - Pike Street to BST South Portal TRUE

2018-11-15 2019-04-08
Washington State Department of 
Transportation

WESTERN AVE,COLUMBIA ST ON RP SR 99 Demolition - Columbia Street Ramp TRUE

2018-11-17 2024-05-31
Washington State Department of 
Transportation

I5 SB I-5 / S Boeing Access Rd to Northgate - Concrete Pavement TRUE

2018-11-17 2024-05-31
Washington State Department of 
Transportation

I5 SB,I5 NB I-5 / S Boeing Access Rd to Northgate - Concrete Pavement Rehab TRUE

2019-02-08 2020-09-25
Washington State Department of 
Transportation

ALASKAN WY VI NB,ALASKAN WY VI SB
SR 99/Alaskan Way Viaduct Demolition, Battery Street Tunnel Decommissioning, North Surface Streets 
Connections

TRUE

2019-02-08 2020-11-20
Washington State Department of 
Transportation

BATTERY ST TUNNEL SB,BATTERY ST TUNNEL NB SR 99 Demolition - BST Decommissioning TRUE

2019-02-08 2019-09-30
Washington State Department of 
Transportation

MARION ST SR 99 Demolition - Demo Existing Marion St. Pedestrian Bridge FALSE

2019-02-08 2019-09-30
Washington State Department of 
Transportation

SENECA ST SR 99 Demolition - Seneca St. Off-Ramp Demolition FALSE

2019-02-08 2020-08-04
Washington State Department of 
Transportation

HARRISON ST,THOMAS ST,AURORA AVE N,JOHN ST SR Demolition - North Surface Streets TRUE

2019-02-08 2019-09-30
Washington State Department of 
Transportation

SR 99 Demolition Project - Temporary Marion St. Pedestrian Bridge FALSE

2019-09-12 2019-10-23
Washington State Department of 
Transportation

ALASKAN WY VI SB Temporary Marion St Realignment FALSE

2018-03-01 2019-02-08 Wave S JACKSON ST Segment 1 - Viaduct Relo - S Jackson St Crossing FALSE
2018-03-01 2019-02-08 Wave S MAIN ST Segment 1 - Viaduct Relo - S Main St Crossing FALSE
2018-03-01 2019-02-08 Wave ALASKAN WY VI SB Segment 1 - Viaduct Relo - Yesler Way Crossing FALSE
2018-03-01 2019-03-31 Wave WALL ST Belltown Backbone Tie-In FALSE
2018-06-01 2019-02-08 Wave S KING ST Segment 1 - Viaduct Relo - S King St Crossing FALSE
2018-06-01 2019-02-08 Wave ALASKAN WAY S King to Yesler Temp. Pole Attachments FALSE
2018-07-01 2019-03-31 Wave ALASKAN WY VI NB,ALASKAN E RDWY WAY Remove Coax & Fiber Cable FALSE
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2018-08-01 2019-03-29 Wave Connect to Belltown backbone Wall to Vine FALSE
2018-08-01 2019-02-08 Wave Pine St WAVE crossing FALSE
2018-10-01 2019-03-15 Wave BROAD ST Bay Vista Apts - 100016565 FALSE
2018-10-30 2019-03-08 Wave YESLER WAY WFS - Ferry Landing - Yesler St FALSE
2018-12-11 2019-02-08 Wave SPRING ST,ALASKAN WAY Segment 2 - Viaduct Relo - Spring St Crossing FALSE
2018-12-11 2019-02-08 Wave ALASKAN WY VI NB,ALASKAN E RDWY WAY Pike Street Crossing FALSE
2019-01-21 2019-02-08 Wave 8TH AVE S,12TH AVE S,S KING ST,S WELLER ST 100019822 - King St Relo TRUE
2019-01-22 2019-01-29 Wave TERRY AVE N Wave Broadband Fiber Repair FALSE
2019-01-23 2019-01-25 Wave 12TH AVE E Aaron Schmidt FALSE
2019-02-05 2019-02-05 Wave 12TH AVE E,15TH AVE E Wave Repair of Aerial Facilities FALSE
2019-02-12 2019-03-15 Wave ROY ST,DEXTER AVE N 700 Dexter Relo TRUE
2019-02-18 2019-03-29 Wave E JOHN ST,12TH AVE E Interlaken -  12th and John FALSE
2019-02-26 2019-03-26 Wave 8TH AVE S,12TH AVE S,S KING ST,S WELLER ST Wave 144ct Fiber Backbone Viaduct Relocation FALSE
2019-02-28 2019-03-15 Wave DEXTER AVE,7TH AVE,BELL ST,DEXTER AVE N Fiber Augment  -   100020213 TRUE
2018-12-10 2019-01-11 Zayo Fiber Solutions 7TH AVE Trench - ZAYO_CRAN_RWOR_DTSEA_016E TRUE
2018-12-10 2019-01-11 Zayo Fiber Solutions LENORA ST ZAYO - AMERICAN SEAFOOD'S GROUP TRUE
2018-12-10 2019-01-11 Zayo Fiber Solutions 2ND AVE ZAYO - BROADACRES - 1601 2ND AVE TRUE
2019-01-07 2019-02-01 Zayo Fiber Solutions HARVARD AVE E,E HARRISON ST ZAYO_CRAN_RWOR_CAPHL_006A TRUE
2019-01-07 2019-03-29 Zayo Fiber Solutions 15TH AVE,S MAIN ST,E JEFFERSON ST,12TH AVE,12TH AVE S ZAYO_CRAN_RWOR_DTSEA_057F - RE-ROUTE TRUE
2019-01-12 2019-01-26 Zayo Fiber Solutions 4TH AVE Trench - ZAYO_CRAN_RWOR_DTSEA_034G TRUE
2019-01-14 2019-02-08 Zayo Fiber Solutions HARVARD AVE E ZAYO_CRAN_RWOR_CAPHL_004C TRUE
2019-01-14 2019-02-15 Zayo Fiber Solutions E THOMAS ST,HARVARD AVE E ZAYO_CRAN_RWOR_CAPHL_005B TRUE
2019-01-14 2019-02-08 Zayo Fiber Solutions 12TH AVE E,E REPUBLICAN ST,HARVARD AVE E ZAYO_CRAN_RWOR_CAPHL_001F TRUE
2019-01-14 2019-02-22 Zayo Fiber Solutions E OLIVE WAY,BOYLSTON AVE E ZAYO_CRAN_RWOR_CAPHL_003B TRUE
2019-01-15 2019-02-01 Zayo Fiber Solutions CHERRY ST,MINOR AVE Aerial - ZAYO_CRAN_RWOR_DTSEA_055 TRUE
2019-01-19 2019-02-01 Zayo Fiber Solutions WESTLAKE AVE N Aerial - CRAN_RWOR_DTSEA_068 TRUE
2019-01-22 2019-02-09 Zayo Fiber Solutions Trench - ZAYO_CRAN_RWOR_DTSEA_019A TRUE
2019-01-28 2019-02-22 Zayo Fiber Solutions E REPUBLICAN ST,BELMONT AVE E ZAYO_CRAN_RWOR_CAPHL_007D TRUE

2019-01-29 2019-02-23 Zayo Fiber Solutions E ROY ST,19TH AVE E,E HOWE ST,E MERCER ST,15TH AVE E,GRANDVIEW PL E,E ALOHA ST,18TH AVE E,FEDERAL AVE E,11TH AVE E ZAYO - 10063675- CAPITOL HILL GALER? TRUE

2019-01-30 2019-02-16 Zayo Fiber Solutions SENECA ST Aerial - CRAN_RWOR_DTSEA_021 TRUE
2019-01-30 2019-02-16 Zayo Fiber Solutions S WASHINGTON ST Trench - ZAYO_CRAN_RWOR_DTSEA_041F TRUE
2019-01-31 2019-02-23 Zayo Fiber Solutions E MADISON ST Aerial - CRAN_RWOR_DTSEA_058 TRUE
2019-01-31 2019-02-26 Zayo Fiber Solutions DEXTER AVE N Trench - ZAYO - CRAN_RWOR_DTSEA_089A TRUE
2019-02-01 2019-02-23 Zayo Fiber Solutions WALL ST Aerial - CRAN_RWOR_DTSEA_070 TRUE
2019-02-01 2019-02-23 Zayo Fiber Solutions Trench - ZAYO - CRAN_RWOR_DTSEA_069D TRUE
2019-02-02 2019-02-23 Zayo Fiber Solutions 4TH AVE S Trench - ZAYO_CRAN_RWOR_DTSEA_035B TRUE
2019-02-05 2019-02-26 Zayo Fiber Solutions WESTERN AVE Trench - ZAYO_CRAN_RWOR_DTSEA_086D TRUE
2019-02-09 2019-03-02 Zayo Fiber Solutions HARVARD AVE Aerial - CRAN_RWOR_DTSEA_052 TRUE
2019-02-12 2019-03-05 Zayo Fiber Solutions JAMES ST Trench - ZAYO_CRAN_RWOR_DTSEA_038G TRUE
2019-02-12 2019-03-05 Zayo Fiber Solutions 1ST AVE N Trench - ZAYO_CRAN_RWOR_DTSEA_063A TRUE
2019-02-15 2019-03-09 Zayo Fiber Solutions Trench - ZAYO_CRAN_RWOR_DTSEA_090A TRUE
2019-02-16 2019-02-28 Zayo Fiber Solutions UNION ST Trench - CRAN_RWOR_DTSEA_015 TRUE
2019-02-19 2019-03-08 Zayo Fiber Solutions TERRY AVE Trench - ZAYO_CRAN_RWOR_DTSEA_036F TRUE
2019-02-19 2019-03-05 Zayo Fiber Solutions DEXTER AVE N Trench - ZAYO - CRAN_RWOR_DTSEA_087C TRUE
2019-02-19 2019-03-15 Zayo Fiber Solutions 1ST AVE N,JOHN ST Trench - CRAN_RWOR_DTSEA_062H TRUE
2019-02-22 2019-03-16 Zayo Fiber Solutions Trench - CRAN_RWOR_DTSEA_001B TRUE
2019-02-22 2019-03-16 Zayo Fiber Solutions MARION ST Trench - CRAN_RWOR_DTSEA_013C FALSE
2019-03-01 2019-03-23 Zayo Fiber Solutions 6TH AVE Trench - ZAYO_CRAN_RWOR_DTSEA_029E TRUE
2019-03-04 2019-03-29 Zayo Fiber Solutions SUMMIT AVE Aerial - CRAN_RWOR_DTSEA_048B TRUE
2019-03-04 2019-04-05 Zayo Fiber Solutions LENORA ST Trench - ZAYO_CRAN_RWOR_DTSEA_099 TRUE
2019-03-08 2019-03-30 Zayo Fiber Solutions DENNY WAY Trench - ZAYO_CRAN_RWOR_DTSEA_065F TRUE
2019-03-09 2019-03-31 Zayo Fiber Solutions S WASHINGTON ST Trench - ZAYO_CRAN_RWOR_DTSEA_026B TRUE
2019-03-12 2019-04-23 Zayo Fiber Solutions LENORA ST Trench - ZAYO_CRAN_RWOR_DTSEA_078C TRUE
2019-03-19 2019-04-02 Zayo Fiber Solutions MARION ST Trench - ZAYO_CRAN_RWOR_DTSEA_042B TRUE
2019-03-22 2019-04-13 Zayo Fiber Solutions CHERRY ST Aerial - CRAN_RWOR_DTSEA_055F TRUE
2019-03-22 2019-04-20 Zayo Fiber Solutions E ROY ST,10TH AVE E ZAYO_CRAN_RWOR_DTSEA_061G TRUE
2019-03-23 2019-04-06 Zayo Fiber Solutions UNION ST,BOREN AVE Trench - ZAYO_CRAN_RWOR_DTSEA_044A TRUE
2019-03-26 2019-04-16 Zayo Fiber Solutions SUMMIT AVE,E PINE ST ZAYO_CRAN_RWOR_DTSEA_053E TRUE
2019-03-30 2019-04-21 Zayo Fiber Solutions MADISON ST Trench - ZAY0_CRAN_RWOR_DTSEA_028F TRUE
2019-03-30 2019-04-19 Zayo Fiber Solutions 3RD AVE W Trench - ZAYO_CRAN_RWOR_DTSEA_040E TRUE
2019-04-16 2019-05-01 Zayo Fiber Solutions 2ND AVE Aerial - CRAN_RWOR_DTSEA_067 TRUE
2019-04-23 2019-05-18 Zayo Fiber Solutions MERCER ST CRAN_RWOR_DTSEA_097F FALSE
2019-04-24 2019-05-11 Zayo Fiber Solutions 1ST AVE Trench - ZAYO_CRAN_RWOR_DTSEA_066D TRUE
2019-04-25 2019-05-18 Zayo Fiber Solutions 2ND AVE ZAYO_CRAN_RWOR_DTSEA_075D FALSE
2019-04-27 2019-05-11 Zayo Fiber Solutions 2ND AVE Aerial - CRAN_RWOR_DTSEA_024 TRUE
2019-04-30 2019-05-25 Zayo Fiber Solutions Trench - ZAYO - CRAN_RWOR_DTSEA_095D TRUE
2019-05-01 2019-05-22 Zayo Fiber Solutions DEXTER AVE N ZAYO_CRAN_RWOR_DTSEA_074C TRUE
2019-05-11 2019-05-25 Zayo Fiber Solutions 8TH AVE,PINE ST,7TH AVE Trench - ZAYO_CRAN_RWOR_DTSEA_030G TRUE
2019-05-15 2019-06-05 Zayo Fiber Solutions SENECA ST,8TH AVE Trench - ZAYO_CRAN_RWOR_DTSEA_033 TRUE
2019-05-24 2019-06-20 Zayo Fiber Solutions MADISON ST Aerial - CRAN_RWOR_DTSEA_047 TRUE
2019-05-28 2019-06-22 Zayo Fiber Solutions CRAN 048B FALSE
2019-05-30 2019-06-15 Zayo Fiber Solutions Trench - ZAYO - CRAN_RWOR_DTSEA_079C FALSE
2019-06-01 2019-06-29 Zayo Fiber Solutions BROAD ST Trench - 10092502 - PIER 70 10092502 TRUE
2019-06-01 2019-06-08 Zayo Fiber Solutions SPRING ST,WESTERN AVE Trench - ZAYO - CRAN_RWOR_DTSEA_003A FALSE
2019-06-04 2019-06-28 Zayo Fiber Solutions WESTLAKE AVE N Trench - ZAYO_CRAN_RWOR_DTSEA_068C TRUE
2019-06-18 2019-07-13 Zayo Fiber Solutions SENECA ST,9TH AVE Trench - ZAYO_CRAN_RWOR_DTSEA_032A TRUE
2019-06-18 2019-07-12 Zayo Fiber Solutions BOREN AVE N Trench - ZAYO_CRAN_RWOR_DTSEA_025D TRUE
2019-06-28 2019-07-20 Zayo Fiber Solutions 1ST AVE Trench - ZAYO_CRAN_RWOR_DTSEA_007 TRUE

2019 SUIP Plans Center City



14
Start Date End Date Agency Name On Street Project Name Funded

2019-07-02 2019-07-26 Zayo Fiber Solutions Trench - CRAN-RWOR-DTSEA-002A FALSE
2019-07-09 2019-08-01 Zayo Fiber Solutions SENECA ST,9TH AVE,SPRING ST Trench - ZAYO_CRAN_RWOR_DTSEA_039B TRUE
2019-07-16 2019-08-06 Zayo Fiber Solutions 2ND AVE Trench - ZAYO_CRAN_RWOR_DTSEA_067A TRUE
2019-07-19 2019-08-03 Zayo Fiber Solutions MADISON ST Aerial - CRAN_RWOR_DTSEA_051 TRUE
2019-08-02 2019-08-24 Zayo Fiber Solutions Trench - CRAN_RWOR_DTSEA_004D FALSE
2019-08-06 2019-09-06 Zayo Fiber Solutions Trench - ZAYO - CRAN_RWOR_DTSEA_031B FALSE
2019-08-20 2019-09-13 Zayo Fiber Solutions HARRISON ST,TAYLOR AVE N Trench - CRAN_RWOR_DTSEA_071D FALSE
2019-08-24 2019-09-14 Zayo Fiber Solutions Ariel Trench - ZAYO_CRAN_RWOR_DTSEA_049G FALSE
2019-08-28 2019-09-21 Zayo Fiber Solutions JAMES ST,2ND AVE ZAYO - CRAN_RWOR_DTSEA_023A FALSE
2019-08-31 2019-09-21 Zayo Fiber Solutions SENECA ST,2ND AVE Trench - ZAYO_CRAN_RWOR_DTSEA_009F FALSE
2019-09-04 2019-09-24 Zayo Fiber Solutions CHERRY ST,9TH AVE Trench - ZAYO_CRAN_RWOR_DTSEA_050D TRUE
2019-09-10 2019-10-08 Zayo Fiber Solutions 9TH AVE Trench - ZAYO - CRAN_RWOR_DTSEA_077D TRUE
2019-09-13 2019-10-04 Zayo Fiber Solutions 3RD AVE,VIRGINIA ST Aerial - CRAN_RWOR_DTSEA_091 TRUE
2019-09-24 2019-10-05 Zayo Fiber Solutions WESTERN AVE Aerial - CRAN_RWOR_DTSEA_086 TRUE
2019-10-05 2019-10-26 Zayo Fiber Solutions STEWART ST Trench - ZAYO_CRAN_RWOR_DTSEA_093D FALSE
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