Memo
Date: 7/31/2019
To: Move Seattle Levy Oversight Committee & Finance Subcommittee
From: Lorelei Williams, Deputy Director Capital Project Delivery
Subject: Planned Funding Reallocations
Purpose: SDOT seeks to inform the Levy Oversight Committee (LOC) of planned actions to reallocate
funding via the 2020 Budget Process, including the 2020-2025 Proposed Capital Improvement Program.
These reallocations are to fill funding needs as described below.
Action needed: None; awareness only. The LOC Finance Subcommittee was briefed on July 25, 2019.
Summary of Funding Reallocations
Reallocating from
(Levy program ID/program name)
13) Bridge Replacement, Fairview
28) Lander Overpass
18) 23rd Ave Corridor Phase II
28) Lander Overpass
18) Route 48 Electrification

Reallocating to
(Levy program ID/program name)
23) Northgate Bridge
23) Northgate Bridge
29) Heavy Haul, East Marginal Way
29) Heavy Haul, East Marginal Way
18) Multimodal Improvements, Route 48
Transit-Plus Multimodal

Reallocation
Amount
$7.5M
$4.105M
$600K
$903K
$945K

Overview
There are two priority levy projects that SDOT plans to make a transfer of levy monies to fund and one
scope modification for funds. SDOT is committed to openness and transparency and would like the LOC
to be aware of these actions and be given an opportunity to ask questions or provide feedback.
Northgate Bridge
SDOT plans to make the above noted transfers to fill a funding gap on Northgate Bridge. The
Northgate Bridge funding gap is due to additional permitting requirements in the form of a
supplemental culvert replacement project, permitting delays, unforeseen costs for WSDOT permits,
increased railing procurement costs, and bid's in excess of the engineer's estimate. The excess funds
from Lander Overpass and Fairview Bridge programs are due to reduced project costs and these
programs will not undergo a change in scope.
The Northgate Bridge project is a cornerstone of the Move Seattle Levy, representing nearly 3% of
the entire 9-year levy portfolio and SDOT is deeply committed to building this project. It is
imperative to fill this funding gap in order to award the construction contract in July/August 2019
and keep the project on schedule, which is why SDOT believes this is the most responsible use of
these funds.
Heavy Haul, East Marginal Way
This project has been segmented into multiple phases and $600K is needed to fund Phase 1 and
match a Transportation Improvement Board (TIB) grant. Additionally, $903K is needed to fund
design of the rest of the corridor and match a Puget Sound Regional Council (PSRC) design grant.
These amounts will be transferred from Lander Overpass and 23rd Ave Corridor Phase II, as noted
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above, that are no longer needed due to reduced costs on those projects. Neither program will
undergo a change in scope.
Route 48 Transit-Plus Multimodal
The Route 48 Electrification was transferred to King County Metro; therefore, we are planning to
direct the surplus funds to support further improvements and match future grant opportunities for
the 23rd BRT/Route 48 Transit-Plus Multimodal program.
Levy ordinance background
The Levy ordinance appropriates $207M of Levy proceeds to programs in the Safe Routes category,
$303M to programs in the Congestion Relief category and $420M to programs in the Maintenance and
Repair category. The Levy ordinance allows the City to reallocate unexpended and unencumbered funds
from one program to another within each of the three Levy categories. Up to 10% of these amounts may
be changed (moved between programs) by separate ordinance, after the Oversight Committee has been
given an opportunity to comment. More than 10% of these amounts may be changed with a ¾ vote of
the City Council. The proposed reallocations described in this memo do not affect the original Levy
ordinance appropriations (as they remain in the same categories) and therefore an ordinance is not
necessary.
When considering surplus funds and/or fund transfers within the Move Seattle Levy fund, SDOT will
prioritize the transfer of funds as follows:
1) Within the same levy program if any of the program’s levy deliverables are not expected to
meet their levy goal;
2) To other program’s levy deliverables that are not expected to meet their levy goals; or
3) To projects that are ready for construction (ready to be advertised for construction or beyond).
Consistent with the Levy ordinance, in the case where the funds are to remain in their assigned levy
category (Safe Routes, Maintenance & Repair, Congestion Relief), SDOT will notify the Levy Oversight
Committee and the City Council, and codify any transfers or adjustments of the funds via a Quarterly
Supplemental or Budget Ordinance.

